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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Quarterly Business Review (QBR) 

August 4, 2015 

9:30 am– 12:20 pm 

Rates Hearing Room 

 
To participate by phone that does not charge long distance, please dial: 1-203-692-6740 

If you are calling long distance, please dial: 1-877-773-9742 

When prompted, enter access code: 5798172# 

 

Live Meeting: https://www.livemeeting.com/cc/bpa/join  

Meeting ID: FP9BKF 
Entry Code: N&@{9Z9|q 

 

Here at BPA we take safety very seriously. Our motto is “No job is so important and no service so urgent 

that we cannot take time to perform our work safely.” In the event that the alarm sounds during this 

meeting, please calmly file out the exit nearest you and meet in Holladay Park for further instructions.  

https://www.livemeeting.com/cc/bpa/join
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 2 

Time Min Agenda Topic Slide Presenter 

9:30 5 Review Agenda 2 Mary Hawken  

9:35 15 CFO Spotlight ~ Nancy Mitman 

Financial Highlights 

9:50 10 Rates ROD 3-5 Ray Bliven 

10:00 30 
 Review of 3rd Quarter Financial Results 
 Review of 3rd Quarter Forecast 6-18 

Mary Hawken, Cheryl Hargin, Danny 

Chen, Brenda Lindgren, Will Rector 

10:30 20 
The CRAC, DDC, and Accumulated Calibrated Net Revenue 
for Power Services 

19-23 Zach Mandell 

10:50 10 Slice Reporting 24-29 Sunny Donato, Janice Johnson 

11:00 10 Review of 3rd Quarter Capital Financial Results & Forecast 30-32 Kathy Rehmer, Brenda Lindgren 

11:10 5 Capital Project Status Report 33-37 Dennis Naef 

Other BPA Topics 

11:15 15 FCRPS Dry Year Operations 38-46 Tony Norris 

11:30 20 Customer Portal E-Bill Project 47-56 Laura Green, Kari Norman 

11:50 15 Big Eddy-Knight Project Update 57-66 
Emmanuel Jaramillo, Kurt Lynam, 

Kevin Cannell 

12:05 15 Long-Term Rates Forecasting Process/Schedule Update 67 Kim Thompson 

12:20 ~ Adjourn ~ ~ 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Rates ROD 
 

Ray Bliven 

Supervisory Public Utilities Specialist 

 

3 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 4 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 5 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Financial Highlights 

6 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Financial Overview for FY 2015 through June 30, 2015 

7 

FCRPS 
 The 3rd Quarter Review End-of-Year (EOY) Adjusted Net Revenue forecast is $102 million, a $43 

million decrease from the 2nd Quarter, a $11 million increase from the Start-of-Year (SOY) 

forecast and a $2 million increase from the rate case.  

• The Rate Case forecast of Adjusted Net Revenue was $100 million and the SOY forecast was $91 million.  
 

Power Services 
 The 3rd Quarter Review EOY forecast for Power Modified Net Revenues is $2 million, a $59 

million decrease from the 2nd Quarter, a $3 million increase from the SOY forecast, and a $12 

million increase from the rate case.  

• Power’s Modified Net Revenue forecast for the Rate Case is $(10) million and SOY is $(1) million.  

• The revenue forecast for the Third Quarter Review is $65 million below the Second Quarter Review due to lower 

revenue from secondary sales, preference customers, and generation inputs   

• The expense forecast for the Third Quarter Review is $5 million below the Second Quarter Review due to a 

decrease in program and internal costs. 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Financial Overview for FY 2015 through June 30, 2015 

8 

Transmission Services  
 The 3rd Quarter Review EOY forecast for Transmission Net Revenue is $100 million, a $16 

million increase from the 2nd Quarter, an $8 million increase from the  SOY forecast and a $10 

million decrease from the rate case.  

• The revenue forecast for the Third Quarter Review is $10 million above the Second Quarter Review due Point-to-

Point Short Distance Discount adjustments in June offset by much lower hydro and NW-California price spreads 

reducing Short-Term and Operating Reserve revenues.   

• The expense forecast for the Third Quarter Review is $6 million below the Second Quarter Review. Slightly higher 

Operations and Maintenance expense is offset by decreased Generation Input ancillary service expense due to 

Operating Reserve reductions and decreased Corporate G&A allocation to Transmission.  

 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

3rd Quarter Review – Executive Highlights 

9 
This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 

($ in Millions)

A B C

FY 2014 

Actuals/2

FY 2015 

Start of 

Year/2

FY 2015

Current 

Quarter 

Review/2

1. Revenues 
/1

3,639 3,472 3,418

2. Expenses 
/1

3,195 3,291 3,054

3. Net Revenues (Expenses)
 /1,3

444 181 364 /7

4. Adjusted Net Revenues 
/4

236 91 102 /7

5. End of Year Financial Reserves 
/5

1,224 1,224 1,209 /7

6. BPA Accrued Capital Expenditures 
/6

544 836 467

Footnotes

<1 The actuals for Revenues, Expenses and Net Revenues are audited.

<2 Does not reflect power "bookout" transactions.

<3 Net revenues include the effects of non-federal debt management. An example of non-federal debt management is the refinancing of EN debt.

<4 Adjusted Net Revenues are calculated by adding Power Services Modified Net Revenues and Transmission Services Net Revenues.

<5 Financial reserves consist of BPA cash, investments in U.S. Treasury market-based special securities and deferred borrowing.

<6 Funded by borrowing from the U.S. Treasury.

<7 There is significant uncertainty regarding the potential results that could occur by the end of the year, mainly a result of water conditions, which may affect net secondary sales,

and short-term market prices.
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

FY 2015 Third Quarter Financial Results & 

Third Quarter Forecast 

10 
This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 11 
This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 

Report ID: 0023FY15 Transmission Services Summary Statement of Revenues and Expenses Run Date/Time: July 16, 2015/ 05:19

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C D E   <Note 1> F

FY 2015

Actuals:

FYTD
Actuals Rate Case SOY Budget

Current EOY 

Forecast

Actuals:

FYTD

Operating Revenues

1 Sales 676,296$            892,463$            896,107$            895,296$            905,680$            680,480$            

2 Miscellaneous Revenues 27,716 39,208 32,744 33,915 33,319 24,379

3 Inter-Business Unit Revenues 88,493 120,625 118,509 104,246 101,364 78,973

4 Total Operating Revenues 792,505 1,052,296 1,047,359 1,033,457 1,040,363 783,832

Operating Expenses

5 Transmission Operations 93,890 131,396 144,346 144,206 139,207 96,645

6 Transmission Maintenance 100,941 153,989 157,893 161,177 155,159 114,844

7 Transmission Engineering 36,193 52,705 41,769 47,007 54,464 41,384

8 Trans Services Transmission Acquisition and Ancillary Services 117,647 155,368 134,245 150,953 151,161 113,926

9 Transmission Reimbursables 9,073 12,866 10,745 10,745 9,429 7,116

BPA Internal Support
10 Additional Post-Retirement Contribution 13,876 18,501 18,819 18,819 18,819 14,114

11 Agency Services G&A 47,120 68,283 62,083 66,914 65,554 44,859

12 Other Income, Expenses & Adjustments 961 (2,525) -  -  (158) (158)

13 Depreciation & Amortization 158,689 213,257 207,640 223,380 223,380 166,702

14 Total Operating Expenses 578,389 803,840 777,540 823,202 817,014 599,433

15 Net Operating Revenues (Expenses) 214,116 248,455 269,819 210,255 223,349 184,400

Interest Expense and (Income)

16 Interest Expense 113,250 158,240 212,722 174,692 172,021 127,637

17 AFUDC (29,228) (40,861) (39,234) (49,000) (42,000) (32,555)

18 Interest Income (6,169) (9,254) (13,677) (7,455) (6,458) (4,562)

19 Net Interest Expense (Income) 77,853 108,125 159,811 118,237 123,563 90,520

20 Net Revenues (Expenses) 136,262$    140,331$    110,008$    92,018$      99,786$      93,879$      

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply      

and wholesale market prices.  These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.      

FY 2014 FY 2015
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 12 

Report ID: 0023FY15 QBR Forecast Analysis: Transmission Services Run Date/Time: July 16, 2015/ 05:19

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C

FY 2015

2nd Quarter 

Forecast

Current EOY 

Forecast

Current EOY 

Forecast -

2nd Quarter 

Forecast

Operating Revenues

1 Sales 888,839$            905,680$            16,841$               

2 Miscellaneous Revenues 32,015 33,319 1,303

3 Inter-Business Unit Revenues 109,201 101,364 (7,837)

4 Total Operating Revenues 1,030,055 1,040,363 10,308

Operating Expenses

5 Transmission Operations 136,646 139,207 2,561

6 Transmission Maintenance 159,321 155,159 (4,162)

7 Transmission Engineering 50,916 54,464 3,548

8 Trans Services Transmission Acquisition and Ancillary Services 154,636 151,161 (3,475)

9 Transmission Reimbursables 9,369 9,429 59

BPA Internal Support
10 Additional Post-Retirement Contribution 18,819 18,819 -  

11 Agency Services G&A 69,692 65,554 (4,138)

12 Other Income, Expenses & Adjustments (265) (158) 107

13 Depreciation & Amortization 223,380 223,380 -  

14 Total Operating Expenses 822,514 817,014 (5,499)

15 Net Operating Revenues (Expenses) 207,541 223,349 15,808

Interest Expense and (Income)

16 Interest Expense 172,309 172,021 (288)

17 AFUDC (42,000) (42,000) -  

18 Interest Income (6,320) (6,458) (138)

19 Net Interest Expense (Income) 123,989 123,563 (426)

20 Net Revenues (Expenses) 83,552$      99,786$      16,234$      

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 13 

Report ID: 0063FY15 Transmission Services Revenue Detail by Product Run Date/Time: July 16, 2015  07:31

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C D

Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Transmission Services Operating Revenues

NETWORK

1 PTP - LONG TERM 462,832$           442,361$           464,480$           350,980$           

2 NETWORK INTEGRATION 129,253 130,180 133,439 100,908

3 INTEGRATION OF RESOURCES 5,541 5,541 5,541 4,156

4 FORMULA POWER TRANSMISSION 16,770 18,782 18,684 13,950

5 PTP - SHORT TERM 28,244 26,762 15,501 14,876

6 TOTAL: NETWORK 642,640 623,627 637,645 484,870

ANCILLARY SERVICES

7 SCHEDULING, SYSTEM CONTROL & DISPATCH 129,381 125,467 124,326 93,948

8 OPERATING RESERVES - SPIN & SUPP 41,919 47,798 43,698 31,075

9 VARIABLE RES BALANCING 60,589 61,866 61,800 46,175

10 REGULATION & FREQ RESPONSE 6,118 6,027 5,934 4,464

11 ENERGY & GENERATION IMBALANCE -  5,677 6,432 4,321

12 DISPATCHABLE RES BALANCING 3,116 2,091 1,650 994

13 TOTAL: ANCILLARY SERVICES 241,123 248,925 243,840 180,978

INTERTIE

14 SOUTHERN INTERTIE LONG TERM 81,872 82,035 82,035 61,450

15 SOUTHERN INTERTIE SHORT TERM 4,261 4,210 2,082 1,040

16 MONTANA INTERTIE LONG TERM 115 115 115 86

17 MONTANA INTERTIE SHORT TERM -  51 35 43

18 TOTAL: INTERTIE 86,248 86,410 84,268 62,619

FY 2015 FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 14 

Report ID: 0063FY15 Transmission Services Revenue Detail by Product Run Date/Time: July 16, 2015  07:31

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C D

Rate Case SOY Budget
Current EOY 

Forecast
Actuals

OTHER REVENUES & CREDITS

19 TOWNSEND-GARRISION TRANS 12,421$             12,394$             12,377$             9,271$               

20 GEN INTEGRATION - OTHER REV 9,659 9,659 9,659 7,244

21 USE OF FACILITIES 5,147 5,075 5,090 3,807

22 POWER FACTOR PENALTY 3,456 4,103 3,444 2,345

23 NFP - DEPR PNW PSW INTERTIE 2,943 3,325 3,355 2,558

24 AC - PNW PSW INTERTIE - OTH REV 1,594 1,695 1,656 1,241

25 OPERATIONS & MAINT - OTHER REV 1,054 3,158 906 686

26 COE & BOR PROJECT REV 954 954 -  -  

27 RESERVATION FEE - OTHER REV 2,780 547 373 373

28 TRANSMISSION SHARE IRRIGATION 382 246 263 181

29 LAND LEASES AND SALES 301 295 274 257

30 OTHER LEASES REVENUE 78 105 82 54

31 REMEDIAL ACTION - OTHER REV 51 41 31 20

32 MISC SERVICES - LOSS-EXCH-AIR 100 168 146 119

33 OVERSUPPLY -  -  2,702 2,702

34 FAILURE TO COMPLY - OTHER REV -  -  298 332

35 UNAUTHORIZED INCREASE - OTH REV -  -  162 (189)

36 OTHER REVENUE SOURCES -  -  154 59

37 TOTAL: OTHER REVENUES & CREDITS 40,920 41,764 40,972 31,061

FIBER & PCS

38 FIBER OTHER REVENUE 7,876 8,567 8,679 6,344

39 WIRELESS/PCS - OTHER REVENUE 4,861 4,630 5,246 3,670

40 WIRELESS/PCS - REIMBURSABLE REV 1,185 3,127 1,989 1,153

41 FIBER OTHER REIMBURSABLE REV 1,157 818 947 1,144

42 TOTAL: FIBER & PCS 15,080 17,142 16,861 12,311

REIMBURSABLE

43 REIMBURSABLE - OTHER REVENUE 15,419 9,800 11,209 8,051

44 ACCRUAL REIMBURSABLE -  -  -  -  

45 TOTAL: REIMBURSABLE 15,419 9,800 11,209 8,051

DELIVERY

46 UTILITY DELIVERY CHARGES 3,296 3,155 3,006 2,028

47 DSI DELIVERY 2,633 2,633 2,562 1,915

48 TOTAL: DELIVERY 5,929 5,788 5,567 3,943

49 TOTAL: Transmission Services Operating Revenues 1,047,359$  1,033,457$  1,040,363$  783,832$     

FY 2015 FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 15 

Report ID: 0021FY15 Power Services Summary Statement of Revenues and Expenses Run Date/Time: July 16, 2015  05:19

Requesting BL:  POWER BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C D               E <Note 1 F

FY 2015

Actuals:

FYTD
Actuals Rate Case SOY Budget

Current EOY 

Forecast

Actuals:

FYTD

Operating Revenues
1 Gross Sales (excluding bookout adjustment)  <Note 2 2,005,458$         2,572,333$         2,500,387$         2,411,110$         2,362,154$         1,886,226$         

2 Bookout Adjustment to Sales (36,280) (38,281) -  -  (31,177) (31,177)

3 Miscellaneous Revenues 18,552 26,170 29,953 31,394 28,914 20,773

4 Inter-Business Unit 106,576 142,244 112,910 134,767 129,834 96,117

5 U.S. Treasury Credits 94,264 108,453 97,596 99,826 87,980 62,960

6 Total Operating Revenues 2,188,570 2,810,919 2,740,845 2,677,096 2,577,705 2,034,899

Operating Expenses
Power System Generation Resources

Operating Generation Resources

7 Columbia Generating Station 208,142 297,825 338,558 330,763 318,203 261,043

8 Bureau of Reclamation 93,809 137,695 143,033 152,533 140,533 93,234

9 Corps of Engineers 159,110 223,451 231,878 237,378 236,378 165,081

10 Long-term Contract Generating Projects 14,340 20,969 26,619 27,843 26,720 19,537

11 Operating Generation Settlement Payment 13,748 19,225 21,906 21,497 19,000 13,089

12 Non-Operating Generation 44 160 2,228 1,467 1,410 1,067

13 Gross Contracted Power Purchases and Aug Power Purchases 198,280 237,500 149,531 104,278 113,465 73,694

14 Bookout Adjustment to Power Purchases (36,280) (38,281) -  -  (31,177) (31,177)

15 Residential Exchange/IOU Settlement Benefits  <Note 2 159,484 201,345 201,899 201,500 200,303 158,509

16 Renewables 27,359 35,843 40,147 40,332 38,690 24,486

17 Generation Conservation 25,063 37,531 49,320 48,552 44,302 28,802

18 Subtotal Power System Generation Resources 863,098 1,173,264 1,205,118 1,166,143 1,107,827 807,365

19 Power Services Transmission Acquisition and Ancillary Services 129,879 175,477 165,102 163,363 160,104 124,513

20 Power Non-Generation Operations 52,836 75,654 95,010 91,532 79,196 55,483

21 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 199,591 272,467 302,469 302,454 297,457 207,571

BPA Internal Support

22 Additional Post-Retirement Contribution 13,876 18,501 18,819 18,819 18,819 14,114

23 Agency Services G&A 40,396 58,267 57,215 57,410 56,939 39,218

24 Other Income, Expenses & Adjustments 645 (999) -  (15,000) (27,670) (27,670)

25 Non-Federal Debt Service 94,947 140,766 441,278 190,785 188,842 133,179

26 Depreciation & Amortization 171,107 227,267 229,281 232,228 227,200 169,389

27 Total Operating Expenses 1,566,374 2,140,663 2,514,292 2,207,735 2,108,713 1,523,163

28 Net Operating Revenues (Expenses) 622,196 670,256 226,553 469,361 468,992 511,736

Interest Expense and (Income)
29 Interest Expense 160,347 219,928 261,996 218,850 218,155 163,609

30 AFUDC (7,691) (9,375) (11,175) (11,000) (11,000) (7,232)

31 Interest Income (10,288) (14,192) (13,911) (6,587) (8,772) (5,892)

32 Net Interest Expense (Income) 142,368 196,361 236,909 201,263 198,383 150,485

33 Net Revenues (Expenses) 479,827$    473,895$    (10,357)$     268,099$    270,609$    361,250$    

34 Net Revenue Modifications  <Note 3 (320,625) (378,089) -  (269,109) (268,562) (171,846)

35 Power Modified Net Revenue 159,202$    95,806$      (10,357)$     (1,011)$       2,047$        189,405$    

<1

<2

<3 Power Modified Net Revenue (PMNR) is the result of a modification to Power Net Revenues for the purpose of mitigating the effects of debt management transactions that were not anticipated in the BP-14 

Power Rate Case.  PMNR excludes the impact of refinancing actions that result in non-cash net revenues or are being offset by cash transactions not reflected on the Power Income Statement in the same 

Fiscal Year (e.g., increased Federal Principal Payments on Federal appropriations). In 2014 and 2015, these transactions are limited to the refinancing of regional cooperation debt.

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These 

uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of REP benefit payments 

incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected through a reduction in the Gross Sales amount.

FY 2014 FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 16 

Report ID: 0021FY15 QBR Forecast Analysis: Power Services Run Date/Time: July 16, 2015  05:19

Requesting BL:  POWER BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C

FY 2015

2nd Quarter 

Forecast

Current EOY 

Forecast

Current EOY 

Forecast -

2nd Quarter 

Forecast

Operating Revenues
1 Gross Sales (excluding bookout adjustment)  <Note 2 2,411,376$         2,362,154$         (49,223)$             

2 Bookout Adjustment to Sales (10,137) (31,177) (21,040)

3 Miscellaneous Revenues 29,917 28,914 (1,003)

4 Inter-Business Unit 132,908 129,834 (3,074)

5 U.S. Treasury Credits 78,297 87,980 9,684

6 Total Operating Revenues 2,642,361 2,577,705 (64,656)

Operating Expenses
Power System Generation Resources

Operating Generation Resources

7 Columbia Generating Station 326,995 318,203 (8,792)

8 Bureau of Reclamation 152,533 140,533 (12,000)

9 Corps of Engineers 237,378 236,378 (1,000)

10 Long-term Contract Generating Projects 27,345 26,720 (625)

11 Operating Generation Settlement Payment 18,555 19,000 445

12 Non-Operating Generation 1,410 1,410 -  

13 Gross Contracted Power Purchases and Aug Power Purchases 52,741 113,465 60,724

14 Bookout Adjustment to Power Purchases (10,137) (31,177) (21,040)

15 Residential Exchange/IOU Settlement Benefits  <Note 2 200,303 200,303 -  

16 Renewables 39,313 38,690 (623)

17 Generation Conservation 44,832 44,302 (530)

18 Subtotal Power System Generation Resources 1,091,269 1,107,827 16,558

19 Power Services Transmission Acquisition and Ancillary Services 166,852 160,104 (6,748)

20 Power Non-Generation Operations 81,490 79,196 (2,294)

21 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 300,606 297,457 (3,150)

BPA Internal Support

22 Additional Post-Retirement Contribution 18,819 18,819 -  

23 Agency Services G&A 59,714 56,939 (2,775)

24 Other Income, Expenses & Adjustments (27,447) (27,670) (223)

25 Non-Federal Debt Service 191,268 188,842 (2,426)

26 Depreciation & Amortization 230,228 227,200 (3,028)

27 Total Operating Expenses 2,112,799 2,108,713 (4,086)

28 Net Operating Revenues (Expenses) 529,562 468,992 (60,570)-  -  -  

Interest Expense and (Income)
29 Interest Expense 218,244 218,155 (89)

30 AFUDC (11,000) (11,000) -  

31 Interest Income (7,498) (8,772) (1,274)

32 Net Interest Expense (Income) 199,746 198,383 (1,363)

33 Net Revenues (Expenses) 329,816$    270,609$    (59,207)$     

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 17 

Report ID: 0064FY15 Power Services Detailed Statement of Revenues by Product Run Date\Time: July 17, 2015 07:22

Requesting BL: POWER BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C D

FY 2015 FY 2015

Rate Case SOY Budget Actuals

 Actuals 

per Rate 

Case

Operating Revenues
Gross Sales (excluding bookout adjustment)

PF Tier 1 Revenues

Load Following

1 Composite 1,079,318$       1,078,929$       808,605$           75%

2 Non-Slice (165,976) (165,916) (124,351) 75%

3 Load Shaping 6,388 6,387 (42,663) -768%

4 Demand 43,388 43,388 40,870 94%

5 Discounts / Fees (45,674) (44,361) (27,745) 61%

6 RSS / RSC 685 677 668 97%

7 REP Refund (33,152) (33,152) (24,864) 75%

8 Other -  -  -  0%

9 Sub-Total: Load Following 884,977 885,952 630,520 71%

Block

10 Composite 612,751 594,976 446,081 73%

11 Non-Slice (94,228) (91,495) (68,598) 73%

12 Load Shaping 16,403 16,222 26,081 159%

13 Demand -  -  -  0%

14 Discounts / Fees (4,837) (4,837) (1,892) 39%

15 RSS / RSC -  -  -  0%

16 REP Refund (21,493) (21,493) (16,120) 75%

17 Other -  -  -  0%

18 Sub-Total: Block 508,596 493,373 385,552 76%

Slice

19 Composite 626,613 626,613 469,962 75%

20 Slice -  -  -  0%

21 Discounts / Fees (4,667) (4,717) (2,446) 52%

22 REP Refund (21,892) (21,892) (16,419) 75%

23 Other -  -  -  0%

24 Sub-Total: Slice 600,055 600,004 451,097 75%

25 PF Tier 2 Revenues 25,768 25,580 19,278 75%

26 NR Revenues -  -  (1,517) 0%

27 IP Revenues 106,510 106,580 69,656 65%

28 FPS Revenues 343,509 294,612 300,387 87%

29 Other Revenues 30,972 5,009 31,253 101%

30 Gross Sales (excluding bookout adjustment) 2,500,387 2,411,110 1,886,226 75%

31 Bookout Adjustment to Sales -  -  (31,177) 0%

32 Miscellaneous Revenues 29,953 31,394 20,773 69%

33 Inter-Business Unit 112,910 134,767 96,117 85%

34 U.S. Treasury Credits 97,596 99,826 62,960 65%

35 Total Operating Revenues 2,740,845 2,677,096 2,034,899 74%

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Financial Reserves 
Reserves as of the end of June 2015 are $1,669 million 

$
 in

 M
ill

io
n

s

18 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

2013 2014 2015

($ Millions) Power Trans Total

End FY15 Reserves Forecast 532     560     1,091  

Less: End of FY15 Reserves Not for Risk 94       100     194     

Reserves Available for Risk Forecast 438     460     898     

Q2 - End of FY15 Reserves Forecast

Split

($ Millions) Power Trans Total

End FY15 Reserves Forecast 652     557     1,209  

Less: End of FY15 Reserves Not for Risk 245     88       333     

Reserves Available for Risk Forecast 407     469     876     

Q3 - End of FY15 Reserves Forecast

Split
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

The CRAC, DDC, and 

Accumulated Calibrated Net Revenue 

for Power Services 

 
 

Zach Mandell 

Risk Analyst 

 

19 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

FY 2016 CRAC and DDC 

Cost Recovery Adjustment Clause (CRAC) 

A mechanism designed to increase Power (and certain Ancillary Services) 

Rates if Power Reserves for Risk are forecast to be below $0 at the end of a 

fiscal year. 

 

Dividend Distribution Clause (DDC) 

A mechanism designed to decrease Power (and certain Ancillary Services) 

Rates if Power Reserves for Risk are forecast to be above $750 million at 

the end of a fiscal year. 

 

The CRAC and DDC “trigger” (go into effect) for FY 2016 based on the Q3 FY 

2015 forecast. 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Accumulated Calibrated Net Revenue 

While the CRAC and DDC are designed to maintain sufficient levels of Power 

Reserves for Risk (cash), the mechanisms trigger based on Power net revenue 

(accruals). 

 

The CRAC and DDC Thresholds 

The thresholds are set in the rate case at a level of “ACNR” which is meant 

to be equivalent to the targeted level of reserves. 

• Accumulated (since the start of FY 2015) 

• Calibrated (to adjust for changes in the relationship between net 

revenue and reserves for risk) 

• Net  

• Revenue 

 

 

 

 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
21 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Accumulated Calibrated Net Revenue 

Why Calibrated? 

Last rate period, the thresholds were defined in Accumulated Net Revenue 

(ANR). During FY 2014, BPA undertook beneficial debt management actions 

that caused the relationship between net revenue and Reserves for Risk to 

change by more than $300 million. Because of this, the DDC would have 

triggered at $430 million in Power Reserves for Risk, instead of the intended 

$750 million. 

 

The Calibration method was added for BP-16 rates in order to prevent the 

CRAC or DDC from triggering (or not triggering) improperly. 

 

 Calibrations and ACNR will be calculated quarterly through FY 2016. 

 The FY 2017 CRAC/DDC trigger based on ACNR near the end of FY 2016. 

 Calibrations and ACNR will be documented and reported at the QBR. 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

FY 2016 CRAC and DDC Calculations 

FY 2015 Calibrations and ACNR 

As of this Q3 Forecast, there are no Calibrating Events for FY 2015. Therefore, Net 
Revenue = Calibrated Net Revenue.  

ACNR is Accumulated from the start of FY 2015, therefore, FY 2015 ACNR = FY 
2015 NR. 

 

The CRAC and DDC applying to FY 2016 trigger based on this Q3 Forecast.  

 

Forecast ACNR is above the CRAC threshold and below the DDC threshold.  
Therefore, neither mechanism triggers, and neither will affect FY 2016 rates. 

 

Triggers at ($133.5m) in ACNR Triggers at $616.5m in ACNR 

Reserves for Risk Equivalent: $0   $750m  RFR Equivalent 

Q3 ACNR: 
$271m 

Q3 RFR: $407m 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Slice Reporting 

Composite Cost Pool Review 

Forecast of Annual Slice True-Up Adjustment 
 

Sunny Donato 

Public Utilities Specialist 

 

Janice Johnson 

Accountant 

 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
24 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Q3 Forecast of FY 2015 SLICE TRUE-UP ADJUSTMENT 

 

 

FY 2015 Forecast 

$ in thousands 

February 3, 2015 

First Quarter Business Review 

($25,888) 

May 5, 2015 

Second Quarter Business Review 

($26,821) 

 

Aug 4, 2015 

Third Quarter Business Review 

($37,873) 

 

November 3, 2015 

Fourth Quarter Business Review 

Actual Slice True-Up Adjustment 

Charge/Credit 

(negative amount = credit on bill) 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
25 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Summary of Differences 

From Q3 Forecast to FY 2015 (BP-14) 

#  

 

Composite 

Cost Pool True-

Up Table 

Reference 

Q3 – FY 15 

$ in 

thousands 

1 Total Expenses       Row 109 ($368,813) 

2 Total Revenue Credits Rows 128 + 137 $825 

3 Minimum Required Net Revenue Row 149 $227,868 

4 TOTAL Composite Cost Pool (1 - 2 +  3) 

($368,813K) + $825K + $227,868K = ($140,120K) 

Row 151 ($140,120) 

5 TOTAL in line 4 divided by 0.9851395 sum of TOCAs 

($140,120K) / (0.9851395) = ($142,234K) 

Row 156 

 

($142,234) 

6 Q1 Forecast of FY 15 True-up Adjustment 

26.62752 percent of Total in line 5 

0.2662752 * ($142,234K) = ($37,873K) 

Row 157 

 

($37,873) 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
26 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Lower Level Differences 

From Q3 Forecast to FY15 (BP-14) 

# 
 

  Line Item of Values Changed Over $9.5 M 
 

Composite Cost Pool 
True-Up Table 

Reference 

Q3 – FY 2015 
Rate Case ($ in 

thousands) 

1   Principal Payment of Fed Debt for Power   ROW  140   $ 229,310 

2 
  Generation Inputs for Ancillary, Control Area, and Other  

  Services Revenues 
  ROW  112  $ 16,924 

3   WNP-1 DEBT SVC   ROW  88  $ (144,099) 

4   WNP-3 DEBT SVC   ROW  89  $ (106,924) 

5   Net Interest Expense   ROW  105  $ (38,359) 

6 
  Other Power Purchases (omit, except Designated   

  Obligations or Purchases) 
 ROW  20  $ (23,982) 

7    COLUMBIA GENERATING STATION (WNP-2)   ROW 4  $ (20,355) 

8    4(h)(10)(c) credit   ROW 114  $ (9,616) 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
27 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Allocation of Interest Earned on the Bonneville Fund

($ in thousands)

Q3 2015

1 Reserves Prior to FY 2002 570,255             

2 Adjustments for pre-2002 Items  - 

3

Reserves for Composite Cost Pool

 (Line 1 + Line 2) 570,255             

4 Composite Interest Rate 1.20%

5 Composite Interest Credit (6,841)                 

6 Prepay Offset Credit (1,807)                 

7 Total Interest Credit for Power Services (8,772)                 

8 Non-Slice Interest Credit (Line 7 - (Line 5+6)) (124)                    

Composite Cost Pool Interest Credit 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
28 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Net Interest Expense in Slice True-Up Forecast 

     $ in thousands  $ in thousands 

     2014 Rate Case  Q3 Forecast 

 Federal Appropriation  $220,657  $202,150 

 Capitalization Adjustment ($45,937)  ($45,938) 

 Borrowings from US Treasury $ 73,235   $ 47,902 

 Prepay Interest Expense $ 14,041   $ 14,041 

 Interest Expense  $261,996  $218,155 

 

 AFUDC   ($11,175)  ($11,000) 

 Interest Income (composite) ($11,918)  ($ 6,840) 

 Prepay Offset Credit  ($  2,035)  ($ 1,807) 

 Total Net Interest Expense $236,867  $198,508 

 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
29 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

FY 2015 Third Quarter Capital Financial 

Results & Third Quarter Forecast 

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 31 

Report ID: 0027FY15 BPA Statement of Capital Expenditures Run Date/Run Time:July 16, 2015/   05:30

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 75%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit

1 MAIN GRID 125,994$       131,780$       113,269$      90% 86%

2 AREA & CUSTOMER SERVICE 17,157 20,591 4,469 26% 22%

3 SYSTEM REPLACEMENTS 232,234 211,139 149,435 64% 71%

4 UPGRADES & ADDITIONS 304,352 360,256 278,444 91% 77%

5 ENVIRONMENT CAPITAL 7,114 6,278 4,635 65% 74%

PFIA

6 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 5,942 558 232 4% 42%

7 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 12,814 1,109 1,155 9% 104%

8 SPECTRUM RELOCATION -  151 81 0% 54%

9 CAPITAL INDIRECT -  -  (3,857) 0% 0%

10 TOTAL Transmission Business Unit 705,607 731,862 547,864 78% 75%

Power Business Unit

11 BUREAU OF RECLAMATION  <Note 1 46,806 39,683 23,033 49% 58%

12 CORPS OF ENGINEERS  <Note 1 159,043 135,193 90,140 57% 67%

13 GENERATION CONSERVATION  <Note 2 89,313 89,403 54,057 61% 60%

14 POWER INFORMATION TECHNOLOGY 7,026 7,290 4,058 58% 56%

15 FISH & WILDLIFE  <Note 2 51,807 28,000 13,186 25% 47%

16 TOTAL Power Business Unit 353,995 299,569 184,475 52% 62%

Corporate Business Unit

17 CORPORATE BUSINESS UNIT 23,871 20,829 16,898 71% 81%

18 TOTAL Corporate Business Unit 23,871 20,829 16,898 71% 81%

19 TOTAL BPA Capital Expenditures 1,083,472$ 1,052,260$ 749,237$   69% 71%

< 1 Excludes projects funded by federal appropriations.

< 2 Amounts are reported as regulatory assets and not utility plant

FY 2015FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 32 

Report ID: 0027FY15 QBR Forecast Analysis: BPA Capital Expenditures Run Date/Run Time:July 16, 2015  05:30

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 75%

A B C

FY 2015

2nd Quarter 

Forecast

Current EOY 

Forecast

Current EOY 

Forecast -

2nd Quarter 

Forecast

Transmission Business Unit

1 MAIN GRID 147,251$       131,780$       (15,471)$        

2 AREA & CUSTOMER SERVICE 11,324 20,591 9,267

3 SYSTEM REPLACEMENTS 242,628 211,139 (31,489)

4 UPGRADES & ADDITIONS 319,696 360,256 40,560

5 ENVIRONMENT CAPITAL 6,842 6,278 (564)

PFIA -  -  -  

6 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 61 558 498

7 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 952 1,109 157

8 SPECTRUM RELOCATION 121 151 29

9 CAPITAL INDIRECT -  -  -  

10 TOTAL Transmission Business Unit 728,874 731,862 2,988

Power Business Unit

11 BUREAU OF RECLAMATION  <Note 1 35,400 39,683 4,283

12 CORPS OF ENGINEERS  <Note 1 137,000 135,193 (1,807)

13 GENERATION CONSERVATION  <Note 2 83,028 89,403 6,375

14 POWER INFORMATION TECHNOLOGY 3,256 7,290 4,034

15 FISH & WILDLIFE  <Note 2 32,000 28,000 (4,000)

16 TOTAL Power Business Unit 290,684 299,569 8,885

Corporate Business Unit

17 CORPORATE BUSINESS UNIT 31,807 20,829 (10,978)

18 TOTAL Corporate Business Unit 31,807 20,829 (10,978)

19 TOTAL BPA Capital Expenditures 1,051,365$ 1,052,260$ 895$           

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Capital Project Status Report 

 
Dennis Naef 

Asset Strategist 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Major Capital Projects
1
 - End-of-Project Target Performance

Project Description Target Forecast Actual
3

Target Forecast

Transmission

Spacer Damper Replacement Program (FY08-12) Replace all spring type double and triple bundle spacer-dampers on the 

500 kV system.

65.2$      46.2$      46.2$      9/30/201

2 for 95% 

completion

4/6/15

Sustain Steel Program Defective Damper 

Replacements

Replace approximately 1,700 mile of defective PPI spacer dampers. 34.4$      29.8$      27.6$      9/30/14 9/30/16

500 kV Spare Transformer Project Acquire 5 spares and relocate 2 existing transformers to be used as 

spares.  The spares w ill be  placed strategically across the system.

41.0$      50.6$      49.9$      12/31/13 4/29/16

Fleet Mobile Equipment Replacement FY14-16 Heavy duty and specialized vehicle replacement program for FY14-16 16.4$      16.4$      1.9$        9/30/16 9/30/16

#KC SONET Phase II Spur Healing Complete the digital microw ave and radio conversion in Oregon. 18.0$      13.1$      12.9$      12/31/15 12/29/17

#NC Analog Microwave Replacement Complete the digital microw ave and radio conversion in NW Washington. 9.5$        8.0$         7.8$        12/31/15 12/15/16

Alvey Substation 500 kV Shunt Reactor Add a 500 kV shunt reactor for voltage stabilization. 10.9$      10.6$      4.3$        4/30/12 12/30/15

NEPA - I-5 Corridor Reinforcement Conduct NEPA study, preliminary engineering and design. 85.0$      85.0$      61.9$      12/31/15 12/15/15

Big Eddy - Knight  (West of McNary 

Reinforcement Group 2)

New  500 kV substation and 28 miles of 500 kV transmission line. 180.0$   199.4$    170.9$    11/30/14 11/18/16

Synchrophasor Project 5-year effort to acquire, install, test, and implement synchronized Wide 

Area Measurement (WAM) and control technology at BPA.

32.5$      31.5$      30.6$      9/30/15 9/30/15

Wood Pole Line Sustain Program FY14 - FY15 Implement a stable, sustained w ood pole replacement program.  The 

four year plan includes cumulative cost and w ork plan completion 

targets.

 $77.9 to 

$86.5 for 

FY14-15 

97.8$      59.9$      Achieve 

100% of 

workplan

Achieve 

100% of 

workplan

Steel Lines Sustain Program FY14 - FY15 Implement a stable, sustained steel line  replacement program.  The four 

year plan includes cumulative cost and w ork plan completion targets.

 $25.3 to 

$28.1 for 

FY14-15 

22.8$      19.2$      Achieve 

100% of 

workplan

Achieve 

70% of 

workplan

System Protection and Control (SPC) Sustain 

Program FY14 - FY15

Implement a stable, sustained SPC replacement program.  The four year 

plan includes cumulative cost and w ork plan completion targets.

 $40.0 to 

$44.0 for 

FY14-15 

52.8$      41.7$      Achieve 

90% of 

workplan

Achieve 

114% of 

workplan

Ross - Schultz Fiber Replacement Replace the obsolete and limited 36 strand f iber w ith standard 72 strand 

f iber.

34.0$      32.1$      6.9$        9/15/17 11/20/17

#DC Microwave Analog Spur Replacement Complete the digital microw ave and radio conversion in Northeast 

Washington.

39.5$      35.0$      31.1$      8/30/17 7/3/17

Central Ferry to Lower Monumental (Little Goose 

Area Reinforcement)

Construct a 38 mile 500 kV transmission line betw een Central Ferry and 

Low er Monumental substations.

115.0$   113.0$    89.6$      12/31/15 12/31/15

Rights-of-Way Access Roads  and Land Rights 

Acquisition Program FY13 to FY15

Implement a stable, sustained ROW program.  The three year plan 

includes cumulative cost and w ork plan completion targets.

 $63.9 to 

$71.0 for 

FY13-15 

82.4$      57.3$      Achieve  

100% of 

workplan

70% of 

workplan 

P25 Two-Way Mobile Radio Upgrade Replace and  upgrade the mobile radio system to P25 technology. 64.5$      64.5$      4.8$        9/30/17 9/30/17

Switchgear Replacement for Fault Duty FY12 Replace under-rated sw itchgear identif ied in annual screening process. 14.9$      18.7$      18.4$      12/31/14 3/22/16

This information has been made publicly available by BPA on 5/6/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential

In-Service DateDirect Capital $M
2

Q2 2015

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Major Capital Projects
1
 - End-of-Project Target Performance

Project Description Target Forecast Actual
3

Target Forecast

Transmission - continued

Pacific DC Intertie Upgrade - Station Work 275.8$   274.4$    186.9$    12/20/15 12/20/15

Pacific DC Intertie Upgrade - Line Work 40.0$      81.1$      39.6$      10/31/17 10/31/17

Puget Sound Area Northern Intertie (PSANI) 

Memorandum of Agreement

Install a 500/230 kV transformer bank addition at Raver Substation. 56.4$      56.4$      5.3$        9/30/16 9/30/16

Lower Valley Area Reinforcement (Hooper 

Springs)

Construct substation and 24 miles of line to address reliability issues in 

the Low er Valley Area.

63.8$      63.8$      21.5$      9/30/17 9/30/17

AC Substations Sustain Program FY13-15 Implement a stable AC substation equipment replacement program.  The 

3 year plan includes cumulative cost and scope/schedule  targets.

 Up to 

$51.0      

for FY13-

15 

77.1$      41.8$      Deliver  

100% of 

workplan 

Deliver  

100% of 

workplan 

PSC/Telecom Sustain Program FY13-15 Implement a stable PSC/Telecom equipment replacement program.  The 3 

year plan includes cumulative cost and scope/schedule targets.

 Up to 

$43.8      

for FY13-

15 

37.1$      29.0$      Deliver  

100% of 

workplan 

Deliver  

80% of 

workplan 

#JC Microwave Upgrade Complete the digital conversion for the upper part of the #JC 

communications ring.

13.5$      8.9$         3.6$        9/1/18 9/1/18

Operational Multi-Gigabit Ethernet Transport 

(OMET)

Communications upgrade and replacement to ensure adequate capacity 

and compatibility for emerging requirements.

43.5$      43.5$      9.4$        3/30/17 3/30/17

McNary Substation - Additional 500 kV 

Transformer

Install an additional transformer bank to handle increased loading. 20.2$      20.1$      1.8$        5/30/17 12/29/17

Umatilla Electric Cooperative (UEC) Line and Load 

Requests

Construct Longhorn Substation Annex and add three bays at McNary 

Substation.

65.0$      69.0$      30.0$      7/30/16 12/31/15

Paul Substation Shunt Reactor Addition Install an additional reactor in the Portland area for voltage control. 9.5$        9.5$         2.0$        4/30/16 4/16/16

Raver Substation - Replace Reactor Replace the failed 180 MVAR reactor w ith a 300 MVAR unit. 7.2$        6.3$         1.7$        6/30/15 9/30/15

Control House Upgrades Expand or replace ten substation control houses to replacing failing or 

inadequate units.

13.3$      13.3$      0.7$        6/15/16 8/31/18

Spare Transformers for Hub Wind Sites Add a spare 500/230 kV single phase transformer at John Day, Rock 

Creek, Slatt and Central Ferry substations.

18.6$      18.6$      0.0$        10/15/18 10/15/18

Federal Hydro

Grand Coulee and Hungry Horse SCADA 

Replacement

Replace SCADA systems at Grand Coulee and Hungry Horse. 46.8$      69.2$      42.9$      9/30/15 9/30/20

Grand Coulee 500kV Switchyard Relay 

Replacement

Replace relays and transfer trip betw een the TPP and 500kV 

sw itchyard and betw een the 230kV and 500kV sw itchyards.

8.5$        9.6$         8.2$        4/30/15 12/31/14

Grand Coulee Pre Overhaul - Winding 

Replacement G19, G20

Replace the stator core and w indings on units G19 and G20.  N/A4  N/A4 1.9$        5/31/13 12/31/18

This information has been made publicly available by BPA on 5/6/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential

Modernize the Celilo converter terminal and upgrade capacity from 3100 

MW to 3220 MW for north to south pow er f low  w ith a future upgrade 

path to 3800 MW.

Q2 2015

Direct Capital $M
2

In-Service Date

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Federal Hydro - continued

Grand Coulee Stator Windings, Cores and Spare 

G1-G18

Replace 14 stator cores and w indings.  G4,5,7,9 w ere previously 

replaced.
 N/A4  N/A4 -$        12/2/23 12/2/23

Grand Coulee Exciter Replacements G1-G18 Replace the excitation equipment for all 18 units.  N/A4  N/A4 0.1$        12/2/23 12/3/23

Grand Coulee Governor Replacements G1-G18 Replace the governors and related equipment for all 18 units.  N/A4  N/A4 -$        12/2/23 12/3/23

Grand Coulee Transformer Replacements G11-

G18

Replace 24 single-phase transformers in the Right Pow erhouse.  N/A4  N/A4 0.2$        10/31/18 10/31/18

Grand Coulee - Keys Pump Generating Station - 

Reliability

Replacements and upgrades to maintain current station capability.  N/A4  N/A4 6.4$        9/30/24 9/30/24

Grand Coulee G22 - G23 Wicket Gate 

Replacements

Replace the deteriorating w icket gates.  N/A4  N/A4 0.9$        11/1/18 11/1/18

Chief Joseph Turbine Runner Replacements Units 

1 - 16

Replace the turbine runners and rehabilitate the turbines on units 1 - 16. 166.0$   161.9$    128.6$    9/30/17 9/30/17

Chief Joseph Exciter Replacement Replace excitation units (17 to 27) that have reached the end of their 

useful lives.

9.2$        9.2$         8.9$        12/30/15 3/6/15

Chief Joseph Governor Replacement Upgrade the 27 governors w ith digital controls and replace associated 

equipment.

10.7$      10.7$      4.5$        8/19/17 1/22/16

The Dalles Transformer Replacements Replace 7 transformer banks - TA, T1, T3, T5, T6, T7, T8 37.0$      37.0$      -$        5/9/19 5/9/19

McNary Main Unit 1-4, 7-12 Stator Winding 

Replacement

Replace stator w indings that are over 50 years old. 80.0$      80.0$      74.6$      12/31/14 12/1/15

McNary Governor Replacement Upgrade the 14 governors in the McNary pow erhouse w ith digital 

controls.
 N/A4  N/A4 1.7$        1/29/18 4/2/18

McNary 4160/480V Station Service Upgrade Replace and upgrade the station service distribution system. 36.0$      45.1$      7.1$        12/3/18 12/3/18

Bonneville Powerhouse 1 Main Unit Breakers and 

Station Service

Replace oil-f illed original equipment breakers and reconfigure and 

modernize the station service.
 N/A4  N/A4 2.5$        4/20/18 3/20/18

John Day Governor Upgrade Upgrade of the governors w ith digital controls and replacement of 

associated components.
 N/A4  N/A4 4.8$        10/26/16 7/7/16

John Day Turbine Hub Upgrades Rebuild and upgrade up to f ive turbine runner hubs.  Four additional 

hubs may be rebuilt under a future amendment to this project.

39.3$      39.3$      0.6$        12/31/18 12/31/18

Ice Harbor Turbine Runner Replacement Replace poor condition turbine runners in units 1, 2 & 3 w ith a more f ish-

friendly design.

97.0$      97.0$      13.7$      10/1/18 10/1/18

Lower Granite U1 Linkage Upgrade Upgrade the U1 turbine linkage to restore full Kaplan capability. 7.6$        7.6$         -$        9/9/16 9/9/16

Lower Monumental U1 Linkage Refurbishment Refurbish turbine linkage and rew ind generator.  N/A4  N/A4 1.4$        3/1/16 5/1/17

Hungry Horse Station Service Replacement Replace station service sw itchgear distribution board/feeder cables and 

upgrade relay protection/metering.
 N/A4  N/A4 6.3$        1/31/15 9/30/16

This information has been made publicly available by BPA on 5/6/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential
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Direct Capital $M
2

In-Service Date

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Federal Hydro - continued

Hills Creek Powerhouse Turbine and Unit 

Rehabilitation

Replace turbine runners and generator w indings on units 1 and 2 at Hills 

Creek.

24.1$        24.1$         15.9$        8/12/14 4/4/16

Black Canyon Third Generating Unit Add a third generating unit at Black Canyon.  The capacity of the unit w ill 

be betw een 10 and 15 MW.
 N/A4  N/A4 7.1$           12/31/14 12/31/18

Palisades Turbine Rehabilitation and Runner 

Replacement

Replace the turbine runners and rehabilitate the turbines on the four 

Palisades units.

28.8$        30.3$         23.3$        5/31/16 5/31/16

IT

IT Virtualization and Consolidation Project (IVC) Replace and modernize server infrastructure for non-critical business 

systems.

21.8$        26.8$         24.7$        9/30/14 9/30/15

Columbia Vista Short Term Replacement (CV-

STR)

Replace the current hydro modeling functionality and associated 

database tool.  

7.1$          7.8$           6.1$           9/25/15 9/25/15

Facilities

Eastside Alternate Operating Facility Spokane-area facility for redundant transmission and pow er scheduling 

functions and alarm monitoring.

17.5$        23.6$         21.8$        9/30/14 6/30/15

Tri Cities Maintenance Headquarters and Franklin 

Yard

Construct Tri-Cities maintenance HQ, heat line for spare transformers 

and a spare parts yard at Franklin.

14.2$        17.1$         14.8$        12/31/13 9/30/15

Ross Maintenance Headquarters Construct a maintenance HQ off ice building, high-bay structure and lay-

dow n storage area on the Ross complex.

15.5$        15.5$         0.6$           8/1/17 12/12/17

Summary

Transmission 1,712.0$  1,788.7$   1,116.3$   

Federal Hydro 591.0        621.0         361.6        

IT 28.9          34.6           30.8           

Facilities 47.2          56.2           37.2           

Total 2,379.1$  2,500.5$   1,545.9$   

This information has been made publicly available by BPA on 5/6/2015 and does not contain Agency-approved Financial Information.
1 
Includes capital projects authorized at the agency level since August 2007                                             

2
Direct capital costs exclude AFUDC and overheads

3
Actual costs are project costs to date.                                                                                                        

4
Contracts have not been awarded - cost estimates are confidential

Q2 2015

Direct Capital $M
2

In-Service Date

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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FCRPS Dry Year Operations 
 

Tony Norris 

Operations Research Analyst 
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Cumulative 

Water Year 

Precipitation 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Monthly Temperature Departure From Normal 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Columbia River Water Supply Forecasts 

Current J-J WSF = 83.6 maf 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Columbia River Water Supply Forecasts 

Current A-A WSF = 58.5 maf 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Winter flows consistently 

above average 

Spring/Summer runoff flows 

well below average so far 

43 
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This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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2015 Storage Release Summary 

Total 

(maf) 

Flow Contribution 

(kcfs) 

May 1.4 22.1 

Jun 2.4 38.5 

Jul 2.6 42.8 

Aug 3.3 53.0 

Sep 1.2 18.8 

Total 10.8 maf 35.5 kcfs 

This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 
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Customer Portal (CP) E-Bill Project 

 
Laura Green 

Supervisory Utilities Specialist 

 

Kari Norman 

Public Utilities Specialist 
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AGENDA 

 What is the CP E-Bills Project? 

 Customer Portal Pilot and Alerts 

 Goals of CP E-Bill Project 

 One-Stop Shopping for Customers 

 CP E-Billing Information  

 Questions? 

 

48 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

AUGUST 2015 QUARTERLY BUSINESS REVIEW 

What is the CP E-Bill Project 

 BPA is transitioning the distribution of its current Marketing and 

Sales bills from being emailed to customers to distribution via the 

Customer Portal http://customerportaldf.bpa.gov/default.asp.  

 Optional service, similar to combined PWR/TRN invoice 

 Started June 2015. 

 This project encompasses 458 existing monthly bills.  

 Goal: 50 percent adoption rate by Sept. 30, 2015. 

 Percent of our customers have a portal agreement: 39% 

 Percent of bills issued via CP E-bills: 14% 

 TVA Benchmarking 

 

49 
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http://customerportaldf.bpa.gov/default.asp
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Customer Portal Pilot and Alerts 

 Customer Portal Pilot in 2013 

• For 6 months approximately 10 customers received their bills via the portal. 

• Customer feedback regarding the portal distribution was neutral to positive. 

• Lessons learned is that we should have kept them on the portal instead of 

migrating back to emailed bills.   

 Differences in the current process vs CP bill process 

• Internally versus externally  

 CP Alerts include more information that emails (see next slide). 

50 
This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Different Alerts 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Goals of CP E-Bill Project 

 There are many benefits and efficiencies to be saved with this new 

distribution process. 
  

• Streamlined billing operations. Since the alert to the customer will be 

automated, Customer Billing eliminates the need for a full time bill 

distribution desk.  

• Improve security. On rare occurrences bills were emailed to the wrong 

customer. With this process being automated those opportunities for 

errors are eliminated.  

• Better customer control over access to invoices. On rare occasions 

the bill is emailed to someone at the utility who has retired or is on 

vacation. The portal allows them to change who has access to the 

billing invoices instantly.  

• Increased visibility to customer bills. CP contains a rolling two year 

history of the customer’s invoices.   
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This information has been made publicly available by BPA on July 31, 2015 and does not contain BPA-approved Financial Information. 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

AUGUST 2015 QUARTERLY BUSINESS REVIEW 

One-Stop Shopping for Customer Data 

 In 2014, Customer Portal usage increased by 40% 

• The increase of users being driven by CP housing MDMR2 

 Data now available includes: 

• Customer Load Forecasts 

• Hourly Metering Data 

• Customer Contracts 

• Customer Bills 

• Energy Efficiency 

• NERC Compliance 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

CP E-Billing Information Available Externally 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

July 2015 Bill Stuffer 
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QUESTIONS?? 
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Big Eddy – Knight Project Update 

 
Emmanuel Jaramillio 

Electrical Engineer 

 

Kurt Lynam 

Public Affairs Specialist 

 

Kevin Cannell 

Archeologist 
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This is a very brief story about how BPA leaders and staff worked collaboratively 

with the Yakama Nation to protect a portion of a fragile, sacred cultural site while 

building an important new transmission resource. 
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Project Description and Route 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Columbia River Crossing from Oregon  

(looking northeast) 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Layers of Protection at Sensitive Construction Site 
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A Work in Progress 

(looking southwest) 
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Background 

 Sept. 2011 - Administrator signs Big Eddy – Knight record of decision  

 Feb. 2012 - Yakama Nation requests  government to government consultation  

 National Park Service and Washington Department of Archaeology and Historic 

Preservation become interested in potential effects BPA agrees to conduct 

additional studies and consultation of river crossing area 

 BPA revises programmatic agreement document twice to incorporate changes 

which minimize / mitigate effects 
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How BPA minimized and mitigated effects 

 Redesigned the Washington- side river crossing portion of the project 

• Shifted tower locations to coincide with footprints of existing towers except tower 9/1 

• Remove one tower 

• Shift crossing tower 20 feet north - creates additional buffer zone between 

construction site and cliff face 

• Fewer towers resulted in fewer access roads 

• Construct access roads without grading 

• Temporary access road to tower 9/3 

 Worked with construction contractor to fence in all access roads and work areas 

– enforced with briefings and work protocols 

 Conducted Jan. 2015 test blast for tower foundation (footings) near cave and 

geological assessment of cave before and after blasting 

 Executed settlement agreement with Yakama Nation due to crossing effects 

and inadvertent destruction of stone cairn in mile 14 

 Conducted archaeological excavations of each tower location in sensitive area 
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Potential impact of construction on cave 

 Agreed to conduct test blast for footings near cave and geological assessment 

before and after blasting 

 Immediately after test blast the Yakama Nation urgently requested government to 

government consultation 

 YN leaders and staff extremely concerned about levels of shock / vibration 

observed during test blast and potential damage to cave and cliff face 

 During government to government consultation BPA agreed to evaluate other 

construction options that would result in less vibration 

 Project team rapidly explored, developed and selected coring (massive drill rig) as 

viable alternative – more expensive and time consuming 

 YN designed and used high- def. video system to monitor effects of coring on the 

cave 

 No effects noted - construction moved forward without interruption 
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Tribal Perspective – Political Engagement  

 YN Chairman JoDe Goudy and Elliot Mainzer both relatively new in their 

respective senior leadership positions 

 BPA team met with Tribal Council, Monday, Feb. 9:  3 hours 

 YN leaders  deeply opposed blasting at river crossing site - concerned about 

many aspects of the project 

• Simultaneously dealing with potential negative impacts of other, non- BPA, projects on 

sensitive cultural resources 

 BPA quickly and clearly communicated with YN leaders about its decision to 

abandon blasting and use coring 

 Transparent approach – invited YN monitoring / participation 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Tribal Perspective - Outcomes 

 BPA and Wilson Construction took exceptional steps to protect the sensitive 

cultural resources near Wishram, Wash. site 

 Invited Yakama Nation leaders to visit and inspect construction site 

 Feedback from Thursday, April 2 site visit was exceptional – opened the door to 

new tone in working relationship 

• “Model for cultural resource protection” 

• “An example of working together in a good way” 

• Two leaders conducted a blessing ceremony during visit 

 Tribal leaders expressed interest in visiting again to see stringing / conductoring 

operations across river 

 Tribal leaders are eager to participate in helicopter survey of finished project, 

late October 

 YN settlement agreement- BPA will deliver second of two payments to YN when 

project is energized 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Status Update on Long-Term Rate Forecasting 

Initiative 
 

 

Kim Thompson 

Acting Vice President Power Requirements 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Appendix 

68 



B     O     N     N     E     V     I     L     L     E             P     O     W     E     R             A     D     M     I     N     I     S     T     R     A     T     I     O     N 

AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Planned Network Additions Associated  

With Interconnection Requests 

The following are planned* Network additions associated with requested 

line/load and generation interconnections that were recently approved: 

 

   No new projects were approved in the past quarter. 

 

   

*Construction is contingent upon the requestor signing a construction agreement. 

Please direct inquiries to Jana Jusupovic in Customer Service Engineering at jdjusupovic@bpa.gov 
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Report ID: 0020FY15 FCRPS Summary Statement of Revenues and Expenses Run Date/Run Time: July 16,2015/ 05:19

Requesting BL:  CORPORATE BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of measure:  $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C D               E <Note 1 F

FY 2015

Operating Revenues

Actuals:

FYTD
Actuals Rate Case SOY Budget

Current EOY 

Forecast

Actuals:

FYTD

1 Gross Sales (excluding bookout adjustment) <Note 3 2,681,754$         3,464,795$         3,396,493$         3,306,405$         3,267,834$         2,566,706$         

2 Bookout adjustment to Sales (36,280) (38,281) -  -  (31,177) (31,177)

3 Miscellaneous Revenues 46,268 65,378 62,696 65,309 62,233 45,152

4 U.S. Treasury Credits 94,264 108,453 97,596 99,826 87,980 62,960

5 Total Operating Revenues 2,786,005 3,600,346 3,556,786 3,471,540 3,386,870 2,643,641

Operating Expenses
Power System Generation Resources

Operating Generation Resources

6 Columbia Generating Station 208,142 297,825 338,558 330,763 318,203 261,043

7 Bureau of Reclamation 93,809 137,695 143,033 152,533 140,533 93,234

8 Corps of Engineers 159,110 223,451 231,878 237,378 236,378 165,081

9 Long-term Contract Generating Projects 14,340 20,969 26,619 27,843 26,720 19,537

10 Operating Generation Settlement Payment 13,748 19,225 21,906 21,497 19,000 13,089

11 Non-Operating Generation 44 160 2,228 1,467 1,410 1,067

12 Gross Contracted Power Purchases and Augmentation Power Purch 198,280 237,500 149,531 104,278 113,465 73,694

13 Bookout Adjustment to Power Purchases (36,280) (38,281) -  -  (31,177) (31,177)

14 Exchanges & Settlements <Note 3 159,484 201,345 201,899 201,500 200,303 158,509

15 Renewables 27,332 35,812 40,038 40,224 38,690 24,427

16 Generation Conservation 25,063 37,531 49,320 48,552 44,302 28,802

17 Subtotal Power System Generation Resources 863,071 1,173,232 1,205,010 1,166,035 1,107,827 807,307

18 Power Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 2 41,780 55,513 58,806 59,403 59,167 46,113

19 Power Services Non-Generation Operations 52,812 75,587 94,965 91,532 79,196 55,450

20 Transmission Operations 93,890 131,396 144,346 144,206 139,207 96,645

21 Transmission Maintenance 100,941 153,989 157,893 161,177 155,159 114,844

22 Transmission Engineering 36,193 52,705 41,769 47,007 54,464 41,384

23 Trans Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 2 11,070 13,123 10,212 16,160 21,249 17,809

24 Transmission Reimbursables 9,073 12,866 10,745 10,745 9,429 7,116

25 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 199,270 271,962 301,339 301,823 296,957 207,160

BPA Internal Support

26 Additional Post-Retirement Contribution 27,752 37,002 37,638 37,638 37,638 28,229

27 Agency Services G&A 87,516 126,550 119,298 124,324 122,492 84,077

28 Other Income, Expenses & Adjustments 1,584 (3,582) -  (15,000) (27,828) (27,898)

29 Non-Federal Debt Service 256,243 355,828 657,557 405,703 229,648 164,367

30 Depreciation & Amortization 329,795 440,524 436,920 455,608 450,580 336,091

31 Total Operating Expenses 2,110,990 2,896,696 3,276,498 3,006,364 2,735,185 1,978,695

32 Net Operating Revenues (Expenses) 675,015 703,649 280,287 465,177 651,686 664,947

Interest Expense and (Income)
33 Interest Expense 240,337 333,820 437,724 358,489 355,853 265,504

34 AFUDC (36,919) (50,236) (50,409) (60,000) (53,000) (39,786)

35 Interest Income (16,457) (23,446) (27,588) (14,042) (15,231) (10,454)

36 Net Interest Expense (Income) 186,960 260,138 359,726 284,447 287,623 215,263
-  -  

37 Net Revenues (Expenses) 488,054$    443,512$    (79,439)$     180,730$    364,063$    449,684$    

<1

<2

<3

FY 2014 FY 2015

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of REP benefit payments 

incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected through a reduction in the Gross Sales amount.

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These uncertainties 

among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves. 

The consolidated FCRPS Statement reduces reported Revenues and Expenses where between business line transactions occur, the most significant of which are for Transmission Acquisition and Ancillary Services.

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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Report ID: 0060FY15 Power Services Detailed Statement of Revenues and Expenses Run Date\Time: July 16, 2015 05:19

Requesting BL: POWER BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C             D <Note 1 E F

FY 2014 FY 2015 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

 Actuals 

per 

Forecast

Operating Revenues
1 Gross Sales (excluding bookout adjustment) <Note 2 2,572,333$       2,500,387$       2,411,110$       2,362,154$       1,886,226$       80%

2 Bookout Adjustment to Sales (38,281) -  -  (31,177) (31,177) 100%

3 Miscellaneous Revenues 26,170 29,953 31,394 28,914 20,773 72%

4 Inter-Business Unit 142,244 112,910 134,767 129,834 96,117 74%

5 U.S. Treasury Credits 108,453 97,596 99,826 87,980 62,960 72%

6 Total Operating Revenues 2,810,919 2,740,845 2,677,096 2,577,705 2,034,899 79%

Operating Expenses

Power System Generation Resources
Operating Generation

7 COLUMBIA GENERATING STATION 297,825 338,558 330,763 318,203 261,043 82%

8 BUREAU OF RECLAMATION 137,695 143,033 152,533 140,533 93,234 66%

9 CORPS OF ENGINEERS 223,451 231,878 237,378 236,378 165,081 70%

10 LONG-TERM CONTRACT GENERATING PROJECTS 20,969 26,619 27,843 26,720 19,537 73%

11 Sub-Total 679,940 740,088 748,517 721,834 538,895 75%

Operating Generation Settlements and Other Payments

12 COLVILLE GENERATION SETTLEMENT 19,225 21,906 21,497 19,000 13,089 69%

13 Sub-Total 19,225 21,906 21,497 19,000 13,089 69%

Non-Operating Generation

14 TROJAN DECOMMISSIONING 972 1,500 1,000 1,000 787 79%

15 WNP-1&4 O&M (811) 728 467 410 281 68%

16 Sub-Total 160 2,228 1,467 1,410 1,067 76%

Gross Contracted Power Purchases (excluding bookout adjustments)

17 PNCA HEADWATER BENEFITS 2,750 3,030 3,000 2,800 2,332 83%

18 PURCHASES FOR SERVICE AT TIER 2 RATES 4,925 24,869 24,656 24,656 18,437 75%

19 OTHER POWER PURCHASES - (e.g. Short-Term) 229,825 26,720 76,622 86,009 52,925 62%

20 Sub-Total 237,500 54,618 104,278 113,465 73,694 65%

21 Bookout Adjustments to Contracted Power Purchases (38,281) -  -  (31,177) (31,177) 100%

Augmentation Power Purchases

22 AUGMENTATION POWER PURCHASES -  94,913 -  -  -  0%

23 Sub-Total -  94,913 -  -  -  0%

Exchanges & Settlements

24 RESIDENTIAL EXCHANGE PROGRAM <Note 2 201,345 201,899 201,500 200,303 158,509 79%

25 Sub-Total 201,345 201,899 201,500 200,303 158,509 79%

Renewable Generation

26 RENEWABLES 35,843 40,147 40,332 38,690 24,486 63%

27 Sub-Total 35,843$             40,147$             40,332$             38,690$             24,486$             63%

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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Report ID: 0060FY15 Power Services Detailed Statement of Revenues and Expenses Run Date\Time: July 16, 2015 05:19

Requesting BL: POWER BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C             D <Note 1 E F

FY 2014 FY 2015 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

 Actuals 

per 

Forecast

Generation Conservation

28 DSM TECHNOLOGY - $                       - $                       - $                       - $                       - $                       0%

29 CONSERVATION ACQUISITION 12,416 16,754 14,695 15,172 8,777 58%

30 DR & SMART GRID -  -  1,825 1,069 688 64%

31 LOW INCOME ENERGY EFFICIENCY 5,155 5,252 5,252 5,252 3,051 58%

32 REIMBURSABLE ENERGY EFFICIENCY DEVELOPMENT 6,217 12,083 13,000 9,120 5,916 65%

33 LEGACY 717 1,050 605 605 457 76%

34 MARKET TRANSFORMATION 13,026 14,180 13,175 13,084 9,912 76%

35 CONSERVATION RATE CREDIT (CRC) -  -  -  -  -  0%

36 Sub-Total 37,531 49,320 48,552 44,302 28,802 65%

37 Power System Generation Sub-Total 1,173,264 1,205,118 1,166,143 1,107,827 807,365 73%

Power Non-Generation Operations
Power Services System Operations

38 INFORMATION TECHNOLOGY 4,165 6,735 5,435 5,797 5,366 93%

39 GENERATION PROJECT COORDINATION 6,478 7,268 7,778 4,750 2,717 57%

40 SLICE IMPLEMENTATION 902 1,126 1,077 930 649 70%

41 Sub-Total 11,545 15,129 14,290 11,477 8,732 76%

Power Services Scheduling

42 OPERATIONS SCHEDULING 8,323 10,621 9,758 8,466 6,107 72%

43 OPERATIONS PLANNING 6,539 7,948 6,936 7,940 4,940 62%

44 Sub-Total 14,861 18,569 16,694 16,405 11,048 67%

Power Services Marketing and Business Support

45 POWER R&D 6,360 5,936 7,428 6,869 4,451 65%

46 SALES & SUPPORT 18,827 21,339 21,397 18,982 13,729 72%

47 STRATEGY, FINANCE & RISK MGMT 11,770 20,360 18,602 14,445 8,924 62%

48 EXECUTIVE AND ADMINISTRATIVE SERVICES 4,162 4,369 4,109 3,274 2,343 72%

49 CONSERVATION SUPPORT 8,128 9,309 9,012 7,742 6,256 81%

50 Sub-Total 49,247 61,312 60,548 51,313 35,703 70%

51 Power Non-Generation Operations Sub-Total 75,654 95,010 91,532 79,196 55,483 70%

Power Services Transmission Acquisition and Ancillary Services
PBL Transmission Acquisition and Ancillary Services

52 POWER SERVICES TRANSMISSION & ANCILLARY SERVICES 109,190 94,474 92,296 89,705 70,508 79%

53 3RD PARTY GTA WHEELING 52,570 56,578 56,442 56,442 44,298 78%

54 POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS 2,943 2,333 2,961 2,725 1,815 67%

55 GENERATION INTEGRATION / WIT-TS 10,775 11,664 11,664 11,232 7,892 70%

56 TELEMETERING/EQUIP REPLACEMT -  53 -  -  -  0%

57 Power Srvcs Trans Acquisition and Ancillary Services Sub-Total 175,477 165,102 163,363 160,104 124,513 78%

Fish and Wildlife/USF&W/Planning Council/Environmental Req
BPA Fish and Wildlife

58 Fish & Wildlife 231,781 260,000 260,000 255,003 181,563 71%

59 USF&W Lower Snake Hatcheries 30,960 31,670 31,670 31,670 18,453 58%

60 Planning Council 9,727 10,799 10,784 10,784 7,555 70%

61 Fish and Wildlife/USF&W/Planning Council Sub-Total 272,467$           302,469$           302,454$           297,457$           207,571$           70%

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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Report ID: 0060FY15 Power Services Detailed Statement of Revenues and Expenses Run Date\Time: July 16, 2015 05:19

Requesting BL: POWER BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C             D <Note 1 E F

FY 2014 FY 2015 FY 2015

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

 Actuals 

per 

Forecast

BPA Internal Support
62 Additional Post-Retirement Contribution 18,501$             18,819$             18,819$             18,819$             14,114$             75%

63 Agency Services G&A (excludes direct project support) 58,267 57,215 57,410 56,939 39,218 69%

64 BPA Internal Support Sub-Total 76,768 76,034 76,229 75,758 53,333 70%

65 Bad Debt Expense (2) -  -  2 2 100%

66 Other Income, Expenses, Adjustments (998) -  (15,000) (27,672) (27,672) 100%

Non-Federal Debt Service
Energy Northwest Debt Service

67 COLUMBIA GENERATING STATION DEBT SVC 89,987 80,636 79,565 78,814 56,908 72%

68 WNP-1 DEBT SVC (19,356) 184,536 41,258 40,437 34,601 86%

69 WNP-3 DEBT SVC 58,395 166,975 60,422 60,051 34,436 57%

70 Sub-Total 129,026 432,147 181,245 179,302 125,945 70%

Non-Energy Northwest Debt Service

71 CONSERVATION DEBT SVC 2,511 312 312 312 312 100%

72 COWLITZ FALLS DEBT SVC 7,298 6,890 7,299 7,299 5,475 75%

73 NORTHERN WASCO DEBT SVC 1,931 1,929 1,929 1,929 1,447 75%

74 Sub-Total 11,740 9,131 9,540 9,540 7,234 76%

75 Non-Federal Debt Service Sub-Total 140,766 441,278 190,785 188,842 133,179 71%

76 Depreciation 132,491 134,164 140,300 136,000 101,087 74%

77 Amortization 94,776 95,117 91,928 91,200 68,302 75%

78 Total Operating Expenses 2,140,663 2,514,292 2,207,735 2,108,713 1,523,163 72%

79 Net Operating Revenues (Expenses) 670,256 226,553 469,361 468,992 511,736 109%

Interest Expense and (Income)
80 Federal Appropriation 221,253 220,657 202,099 202,150 151,642 75%

81 Capitalization Adjustment (45,937) (45,937) (45,938) (45,938) (34,453) 75%

82 Borrowings from US Treasury 29,837 73,235 48,648 47,902 35,818 75%

83 Customer Prepaid Power Purchases 14,775 14,041 14,041 14,041 10,601 76%

84 AFUDC (9,375) (11,175) (11,000) (11,000) (7,232) 66%

85 Interest Income (14,192) (13,911) (6,587) (8,772) (5,892) 67%

86 Net Interest Expense (Income) 196,361 236,909 201,263 198,383 150,485 76%

87 Total Expenses 2,337,024 2,751,202 2,408,998 2,307,096 1,673,649 73%

88 Net Revenues (Expenses) 473,895$   (10,357)$    268,099$   270,609$   361,250$   133%

<1

<2

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. 

These uncertainties among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The Residential Exchange Program expenses reflect the Scheduled Amount of REP benefits payments established in the 2012 REP Settlement Agreement.  The Scheduled Amount of REP benefit 

payments incorporates a $76,537,617 reduction in REP benefits to provide Refund Amount payments to COUs.  The Refund Amount returned to the COUs is reflected through a reduction in the 

Gross Sales amount.

FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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Report ID: 0061FY15 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: July 16, 2015  05:21

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C            D <Note 1 E F

FY 2014

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Actuals 

per 

Forecast

Operating Revenues

Sales 896,107$     895,296$     905,680$     

Network

1 Network Integration 132,912$     129,253$     130,180$     133,439$     100,908$     76%

2 Other Network 434,240 448,165 437,225 447,838 339,816 76%

3 Intertie 70,160 71,527 70,823 68,889 51,104 74%

4 Other Direct Sales 255,151 247,162 257,067 255,514 188,653 74%

5 Miscellaneous Revenues 39,208 32,744 33,915 33,319 24,379 73%

6 Inter-Business Unit Revenues 120,625 118,509 104,246 101,364 78,973 78%

7 Total Operating Revenues 1,052,296 1,047,359 1,033,457 1,040,363 783,832 75%

Operating Expenses

Transmission Operations

System Operations

8 INFORMATION TECHNOLOGY 12,522 7,568 10,920 8,544 6,011 70%

9 POWER SYSTEM DISPATCHING 12,260 14,123 13,402 13,152 9,716 74%

10 CONTROL CENTER SUPPORT 19,368 19,298 18,388 18,928 15,693 83%

11 TECHNICAL OPERATIONS 5,854 6,974 6,845 6,436 4,751 74%

12 ENERGY IMBALANCE MARKET -  -  3,947 3,452 -  0%

13 SUBSTATION OPERATIONS 22,787 22,815 21,070 27,538 17,239 63%

14 Sub-Total 72,791 70,779 74,571 78,050 53,410 68%

Scheduling

15 RESERVATIONS 1,049 5,816 1,328 1,170 855 73%

16 PRE-SCHEDULING 328 252 261 261 239 91%

17 REAL-TIME SCHEDULING 4,056 5,537 4,708 4,613 3,244 70%

18 SCHEDULING TECHNICAL SUPPORT 3,940 1,031 4,064 3,967 2,795 70%

19 SCHEDULING AFTER-THE-FACT 240 229 273 268 175 65%

20 Sub-Total 9,612 12,865 10,634 10,280 7,308 71%

Marketing and Business Support

21 TRANSMISSION SALES 2,418 3,062 2,628 2,628 1,720 65%

22 MKTG TRANSMISSION FINANCE -  -  -  -  -  0%

23 MKTG CONTRACT MANAGEMENT 4,509 5,405 4,831 4,484 3,230 72%

24 MKTG TRANSMISSION BILLING 2,358 2,930 2,981 2,830 1,831 65%

25 MKTG BUSINESS STRAT & ASSESS 6,216 7,103 7,169 7,266 5,137 71%

26 Marketing Sub-Total 15,501 18,501 17,610 17,209 11,919 69%

27 EXECUTIVE AND ADMIN SERVICES 10,318 14,106 17,836 12,478 9,306 75%

28 LEGAL SUPPORT 2,586 3,951 3,693 2,032 1,504 74%

29 TRANS SERVICES INTERNAL GENERAL & ADMINISTRATIVE 13,469 16,025 12,793 12,552 7,362 59%

30 AIRCRAFT SERVICES 1,273 2,294 2,108 1,858 863 46%

31 LOGISTICS SERVICES 5,340 4,947 4,149 4,199 4,141 99%

32 SECURITY ENHANCEMENTS 507 878 813 549 831 152%

33 Business Support Sub-Total 33,493 42,201 41,392 33,668 24,007 71%

34 Transmission Operations Sub-Total 131,396$     144,346$     144,206$     139,207$     96,645$        69%

FY 2015 FY 2015 FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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Report ID: 0061FY15 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: July 16, 2015  05:21

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C            D <Note 1 E F

FY 2014

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Actuals 

per 

Forecast

Transmission Maintenance
System Maintenance

35 NON-ELECTRIC MAINTENANCE 21,296$        27,853$        30,456$        26,822$        19,010$        71%

36 SUBSTATION MAINTENANCE 30,365 31,777 27,937 28,086 26,537 94%

37 TRANSMISSION LINE MAINTENANCE 27,782 26,820 26,804 26,845 19,886 74%

38 SYSTEM PROTECTION CONTROL MAINTENANCE 11,963 13,381 13,046 13,011 9,393 72%

39 POWER SYSTEM CONTROL MAINTENANCE 20,791 17,582 17,654 18,538 14,097 76%

40 JOINT COST MAINTENANCE 134 1 109 120 161 134%

41 SYSTEM MAINTENANCE MANAGEMENT 8,214 6,574 9,816 7,940 4,807 61%

42 ROW MAINTENANCE 7,396 8,597 10,008 8,582 4,980 58%

43 HEAVY MOBILE EQUIP MAINT 200 () -  98 0%

44 TECHNICAL TRAINING 2,087 3,269 2,314 2,391 1,648 69%

45 VEGETATION MANAGEMENT 19,536 17,471 18,465 18,686 12,205 65%

46 Sub-Total 149,763 153,324 156,609 151,022 112,822 75%

Environmental Operations

47 ENVIRONMENTAL ANALYSIS 5 85 -  5 18 349%

48 POLLUTION PREVENTION AND ABATEMENT 4,221 4,484 4,568 4,132 2,005 49%

49 Sub-Total 4,226 4,569 4,568 4,138 2,022 49%

50 Transmission Maintenance Sub-Total 153,989 157,893 161,177 155,159 114,844 74%

Transmission Engineering
System Development

51 RESEARCH & DEVELOPMENT 7,565 7,940 8,751 7,524 5,057 67%

52 TSD PLANNING AND ANALYSIS 23,570 13,289 15,934 23,322 16,993 73%

53 CAPITAL TO EXPENSE TRANSFER 6,050 4,202 4,247 4,287 4,705 110%

54 NERC / WECC COMPLIANCE 12,820 12,561 14,331 16,130 12,409 77%

55 ENVIRONMENTAL POLICY/PLANNING 1,271 1,189 1,560 1,740 926 53%

56 ENG RATING AND COMPLIANCE 1,430 2,589 2,184 1,461 1,293 89%

57 Sub-Total 52,705 41,769 47,007 54,464 41,384 76%

58 Transmission Engineering Sub-Total 52,705 41,769 47,007 54,464 41,384 76%

Trans. Services Transmission Acquisition and Ancillary Services
BBL Acquisition and Ancillary Products and Services

59 ANCILLARY SERVICES PAYMENTS 130,005 111,742 122,607 117,946 87,231 74%

60 OTHER PAYMENTS TO POWER SERVICES 9,602 9,506 9,402 9,402 7,053 75%

61 STATION SERVICES PAYMENTS 2,638 2,785 2,784 2,564 1,835 72%

62 Sub-Total 142,245 124,033 134,793 129,912 96,119 74%

Non-BBL Acquisition and Ancillary Products and Services

63 LEASED FACILITIES 3,939 4,338 7,447 4,287 2,825 66%

64 GENERAL TRANSFER AGREEMENTS (SETTLEMENT) 1,443 525 18 9,713 9,711 100%

65 NON-BBL ANCILLARY SERVICES 7,550 4,285 8,596 4,359 1,779 41%

66 OVERSUPPLY DISPLACEMENT COSTS -  -  -  2,700 2,702 100%

67 TRANSMISSION RENEWABLES 190 1,063 100 190 790 417%

68 Sub-Total 13,122 10,212 16,160 21,249 17,807 84%

69 Trans. Srvcs. Acquisition and Ancillary Services Sub-Total 155,368 134,245 150,953 151,161 113,926 75%

Transmission Reimbursables
Reimbursables

70 EXTERNAL REIMBURSABLE SERVICES 10,782 8,440 8,440 7,149 5,889 82%

71 INTERNAL REIMBURSABLE SERVICES 2,084 2,305 2,305 2,279 1,228 54%

72 Sub-Total 12,866 10,745 10,745 9,429 7,116 75%

73 Transmission Reimbursables Sub-Total 12,866$        10,745$        10,745$        9,429$          7,116$          75%

FY 2015 FY 2015 FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 76 

Report ID: 0061FY15 Transmission Services Detailed Statement of Revenues and Expenses Run Date/Time: July 16, 2015  05:21

Requesting BL:  TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Elapsed = 75%

A B C            D <Note 1 E F

FY 2014

Actuals Rate Case SOY Budget
Current EOY 

Forecast
Actuals

Actuals 

per 

Forecast

BPA Internal Support
74 Additional Post-Retirement Contribution 18,501$        18,819$        18,819$        18,819$        14,114$        75%

75 Agency Services G & A (excludes direct project support) 68,283 62,083 66,914 65,554 44,859 68%

76 BPA Internal Support Subtotal 86,784 80,902 85,733 84,373 58,973 70%

Other Income, Expenses, and Adjustments
77 Bad Debt Expense (11) -  -  12 12 100%

78 Other Income, Expenses, Adjustments (2,515) -  -  (170) (170) 100%

79 Undistributed Reduction -  -  -  -  -  0%

80 Depreciation 211,192 205,359 221,200 221,200 165,057 75%

81 Amortization 2,065 2,281 2,180 2,180 1,645 75%

82 Total Operating Expenses 803,840 777,540 823,202 817,014 599,433 73%

83 Net Operating Revenues (Expenses) 248,455 269,819 210,255 223,349 184,400 83%

Interest Expense and (Income)
84 Federal Appropriation 14,514 14,257 14,514 14,482 10,862 75%

85 Capitalization Adjustment (18,968) (18,968) (18,968) (18,968) (14,226) 75%

86 Borrowings from US Treasury 69,430 135,870 91,270 86,259 63,758 74%

87 Debt Service Reassignment 44,348 36,995 35,053 35,053 25,743 73%

88 Customer Advances 7,626 8,990 6,603 6,996 5,243 75%

89 Lease Financing 41,290 35,578 46,220 48,200 36,258 75%

90 AFUDC (40,861) (39,234) (49,000) (42,000) (32,555) 78%

91 Interest Income (9,254) (13,677) (7,455) (6,458) (4,562) 71%

92 Net Interest Expense (Income) 108,125 159,811 118,237 123,563 90,520 73%

93 Total Expenses 911,965 937,351 941,439 940,577 689,953 73%

94 Net Revenues (Expenses) 140,331$ 110,008$ 92,018$   99,786$   93,879$   94%

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply   

and wholesale market prices.  These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves. 

FY 2015 FY 2015 FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 77 

Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:July 16, 2015/   07:31

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 75%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit

MAIN GRID

1 CENTRAL OREGON REINFORCEMENTCENTRAL OREGON REINFORCEMENT 1,281$           (311)$             (374)$           -29% 120%

2 BIG EDDY-KNIGHT 500kv PROJECTBIG EDDY-KNIGHT 500kv PROJECT 10,892 33,713 30,190 277% 90%

3 OLYMPIC PENINSULA REINFORCEMNTOLYMPIC PENINSULA REINFORCEMNT -  1,635 1,704 0% 104%

4 WEST OF MCNARY INTEGRATION PROWEST OF MCNARY INTEGRATION PRO -  (2) (3) 0% 117%

5 I-5 CORRIDOR UPGRADE PROJECTI-5 CORRIDOR UPGRADE PROJECT 38,442 25,225 21,338 56% 85%

6 CENTRAL FERRY- LOWER MONUMNTALCENTRAL FERRY- LOWER MONUMNTAL 39,082 52,679 47,167 121% 90%

7 SEATTLE-PUDGET SOUND AREASEATTLE-PUDGET SOUND AREA 27,294 4,661 4,165 15% 89%

8 PORTLAND-VANCOUVERPORTLAND-VANCOUVER 475 1,652 1,252 264% 76%

9 WEST OF CASCADES NORTHWEST OF CASCADES NORTH -  913 1,234 0% 135%

10 SALEM- ALBANY-EUGENE AREASALEM- ALBANY-EUGENE AREA 791 2,325 1,295 164% 56%

11 TRI-CITIES AREATRI-CITIES AREA 1,187 13 56 5% 434%

12 MONTANA-WEST OF HATWAIMONTANA-WEST OF HATWAI -  (1,478) (1,918) 0% 130%

13 NERC CRITERIA COMPLIANCENERC CRITERIA COMPLIANCE -  1,785 1,260 0% 71%

14 IDAHO REINFORCEMENTIDAHO REINFORCEMENT 617 -  -  0% 0%

15 MISC. MAIN GRID PROJECTSMISC. MAIN GRID PROJECTS 5,933 8,971 5,903 99% 66%

16 MAIN GRIDTOTAL MAIN GRID 125,994 131,780 113,269 90% 86%

AREA & CUSTOMER SERVICE

17 ROGUE SVC ADDITIONROGUE SVC ADDITION -  -  (106) 0% 0%

18 CITY OF CENTRALIA PROJECTCITY OF CENTRALIA PROJECT -  389 410 0% 105%

19 SOUTHERN IDAHO - LOWER VALLEYSOUTHERN IDAHO - LOWER VALLEY 15,377 2,260 2,132 14% 94%

20 LONGVIEW AREA REINFORCEMENTLONGVIEW AREA REINFORCEMENT -  -  20 0% 0%

21 KALISPELL-FLATHEAD VALLEYKALISPELL-FLATHEAD VALLEY -  -  133 0% 0%

22 MISC. AREA & CUSTOMER SERVICEMISC. AREA & CUSTOMER SERVICE 1,780 17,942 1,881 106% 10%

23 AREA & CUSTOMER SERVICETOTAL AREA & CUSTOMER SERVICE 17,157$         20,591$         4,469$          26% 22%

FY 2015FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 78 

Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:July 16, 2015/   07:31

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 75%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit   (Continued)

SYSTEM REPLACEMENTS

24 TEAP - TOOLSTEAP - TOOLS 1,333$           330$              148$             11% 45%

25 TEAP - EQUIPMENTTEAP - EQUIPMENT 6,674 4,012 1,270 19% 32%

26 SPC - SERSPC - SER 2,772 3,851 3,820 138% 99%

27 SPC - DFRSSPC - DFRS -  120 117 0% 98%

28 SPC - METERINGSPC - METERING 1,631 3,223 3,051 187% 95%

29 SPC - CONTROL AND INDICATIONSPC - CONTROL AND INDICATION 994 (168) (350) -35% 209%

30 SPC - RELAYSSPC - RELAYS 24,307 18,213 14,700 60% 81%

31 PSC - TELEPHONE SYSTEMSPSC - TELEPHONE SYSTEMS 507 1,359 1,228 242% 90%

32 PSC - TRANSFER TRIPPSC - TRANSFER TRIP 9,126 4,034 3,364 37% 83%

33 PSC - FIN/OP NETWORKSPSC - FIN/OP NETWORKS 1,014 236 221 22% 94%

34 PSC - TLECOM TRANSPORTPSC - TLECOM TRANSPORT 2,534 2,203 2,010 79% 91%

35 PSC - SCADA/TELEMTRY/SUP CNTRLPSC - SCADA/TELEMTRY/SUP CNTRL 2,534 4,638 2,415 95% 52%

36 PSC- TELECOM SUPPORT EQUIPMENTPSC- TELECOM SUPPORT EQUIPMENT 3,549 7,021 5,446 153% 78%

37 SUB DC - SUSTAINSUB DC - SUSTAIN 10,565 384 94 1% 25%

38 SUB AC- BUS & STRUCTURESSUB AC- BUS & STRUCTURES 1,258 1,179 926 74% 79%

39 SUB AC - LOW VOLTAGE AUX.SUB AC - LOW VOLTAGE AUX. 4,139 16,516 8,410 203% 51%

40 SUB AC- SHUNT CAPACITORSSUB AC- SHUNT CAPACITORS 1,697 672 639 38% 95%

41 SUB AC-CIRCUIT BRKR & SWTCH GRSUB AC-CIRCUIT BRKR & SWTCH GR 10,196 19,681 14,447 142% 73%

42 SUB AC - CVT/PT/CT & ARRESTERSSUB AC - CVT/PT/CT & ARRESTERS 2,386 3,555 2,117 89% 60%

43 SUB AC-TRANSFORMERS & REACTORSSUB AC-TRANSFORMERS & REACTORS 19,487 10,003 5,580 29% 56%

44 LINES STEEL - SUSTAINLINES STEEL - SUSTAIN 12,246 9,346 9,138 75% 98%

45 LINES WOOD POLES - SUSTAINLINES WOOD POLES - SUSTAIN 57,524 70,056 46,074 80% 66%

46 SYSTEM TELECOM - SUSTAINSYSTEM TELECOM - SUSTAIN 36,740 16,330 14,632 40% 90%

47 MISC. REPLACEMENT PROJECTSMISC. REPLACEMENT PROJECTS -  600 620 0% 103%

48 MISC FACILITIES- NON-ELECTRICMISC FACILITIES- NON-ELECTRIC 19,020 13,745 9,317 49% 68%

49 SYSTEM REPLACEMENTSTOTAL SYSTEM REPLACEMENTS 232,234$       211,139$       149,435$      64% 71%

FY 2015FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:April 22, 2015/   07:37

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended March 31, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 50%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit   (Continued)

UPGRADES & ADDITIONS

50 IT PROJECTSIT PROJECTS 4,102$           3,348$           1,550$          38% 46%

51 SECURITY ENHANCEMENTSSECURITY ENHANCEMENTS 16,370 7,025 800 5% 11%

52 LAND RIGHTS - ACCESS ROADSLAND RIGHTS - ACCESS ROADS 8,526 8,100 5,470 64% 68%

53 LAND RIGHTS- VEG  MITIGATIONLAND RIGHTS- VEG  MITIGATION 485 461 347 72% 75%

54 LAND RIGHTS - TRIBAL RENEWALSLAND RIGHTS - TRIBAL RENEWALS 485 461 60 12% 13%

55 ACCESS ROADSACCESS ROADS 19,887 18,695 11,905 60% 64%

56 SUB AC - UPGRADES & ADDITIONSSUB AC - UPGRADES & ADDITIONS 17,009 28,900 7,001 41% 24%

57 LINE SWITCH UPGRADESLINE SWITCH UPGRADES 396 -  -  0% 0%

58 LINE - UPGRADES & ADDITIONSLINE - UPGRADES & ADDITIONS 2,571 2,271 1,204 47% 53%

59 SUB DC - UPGRADES & ADDITIONSSUB DC - UPGRADES & ADDITIONS 191,696 178,805 126,817 66% 71%

60 CONTROL CENTERS-UPGRADE & ADDCONTROL CENTERS-UPGRADE & ADD 1,944 1,180 1,085 56% 92%

61 CC SYSTEM & APPLICATIONCC SYSTEM & APPLICATION 3,530 3,381 7 0% 0%

62 CC INFASTRUCTURE COMPONENTSCC INFASTRUCTURE COMPONENTS 3,713 3,312 4,540 122% 137%

63 SYSTEM TELECOM - UPGRADE & ADDSYSTEM TELECOM - UPGRADE & ADD 16,233 20,811 10,131 62% 49%

64 MISC. UPGRADES AND ADDITIONSMISC. UPGRADES AND ADDITIONS 17,405 42,946 27,202 156% 63%

65 UPGRADES & ADDITIONSTOTAL UPGRADES & ADDITIONS 304,352 319,696 198,117 65% 62%

ENVIRONMENT CAPITAL

66 MISC. ENVIRONMENT PROJECTSMISC. ENVIRONMENT PROJECTS 7,114 6,842 3,064 43% 45%

67 ENVIRONMENT CAPITALTOTAL ENVIRONMENT CAPITAL 7,114 6,842 3,064 43% 45%

68 CAPITAL DIRECT 686,851 727,740 374,869 55% 52%

PFIA

69 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 5,942 61 (374) -6% -618%

70 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 12,814 952 1,128 9% 118%

71 SPECTRUM RELOCATION -  121 61 0% 50%

72 TOTAL PFIA 18,756 1,134 815 4% 72%

73 CAPITAL INDIRECT -  -  (440) 0% 0%

74 TOTAL Transmission Business Unit 705,607$       728,874$       375,243$      53% 51%

FY 2015FY 2015

79 

Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:July 16, 2015/   07:31

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 75%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Transmission Business Unit   (Continued)

UPGRADES & ADDITIONS

50 IT PROJECTSIT PROJECTS 4,102$           5,922$           2,983$          73% 50%

51 SECURITY ENHANCEMENTSSECURITY ENHANCEMENTS 16,370 2,263 902 6% 40%

52 LAND RIGHTS - ACCESS ROADSLAND RIGHTS - ACCESS ROADS 8,526 10,891 8,217 96% 75%

53 LAND RIGHTS- VEG  MITIGATIONLAND RIGHTS- VEG  MITIGATION 485 706 420 87% 60%

54 LAND RIGHTS - TRIBAL RENEWALSLAND RIGHTS - TRIBAL RENEWALS 485 101 88 18% 87%

55 ACCESS ROADSACCESS ROADS 19,887 34,325 21,843 110% 64%

56 SUB AC - UPGRADES & ADDITIONSSUB AC - UPGRADES & ADDITIONS 17,009 21,466 9,859 58% 46%

57 LINE SWITCH UPGRADESLINE SWITCH UPGRADES 396 -  -  0% 0%

58 LINE - UPGRADES & ADDITIONSLINE - UPGRADES & ADDITIONS 2,571 2,041 1,739 68% 85%

59 SUB DC - UPGRADES & ADDITIONSSUB DC - UPGRADES & ADDITIONS 191,696 183,585 161,734 84% 88%

60 CONTROL CENTERS-UPGRADE & ADDCONTROL CENTERS-UPGRADE & ADD 1,944 1,257 1,353 70% 108%

61 CC SYSTEM & APPLICATIONCC SYSTEM & APPLICATION 3,530 1 7 0% 488%

62 CC INFASTRUCTURE COMPONENTSCC INFASTRUCTURE COMPONENTS 3,713 14,888 10,243 276% 69%

63 SYSTEM TELECOM - UPGRADE & ADDSYSTEM TELECOM - UPGRADE & ADD 16,233 19,957 13,894 86% 70%

64 MISC. UPGRADES AND ADDITIONSMISC. UPGRADES AND ADDITIONS 17,405 62,854 45,162 259% 72%

65 UPGRADES & ADDITIONSTOTAL UPGRADES & ADDITIONS 304,352 360,256 278,444 91% 77%

ENVIRONMENT CAPITAL

66 MISC. ENVIRONMENT PROJECTSMISC. ENVIRONMENT PROJECTS 7,114 6,278 4,635 65% 74%

67 ENVIRONMENT CAPITALTOTAL ENVIRONMENT CAPITAL 7,114 6,278 4,635 65% 74%

68 CAPITAL DIRECT 686,851 730,044 550,252 80% 75%

PFIA

69 MISC. PFIA PROJECTSMISC. PFIA PROJECTS 5,942 558 232 4% 42%

70 GENERATOR INTERCONNECTIONGENERATOR INTERCONNECTION 12,814 1,109 1,155 9% 104%

71 SPECTRUM RELOCATION -  151 81 0% 54%

72 TOTAL PFIA 18,756 1,818 1,468 8% 81%

73 CAPITAL INDIRECT -  -  (3,857) 0% 0%

74 TOTAL Transmission Business Unit 705,607$       731,862$       547,864$      78% 75%

FY 2015FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 80 

Report ID: 0067FY15 BPA Statement of Capital Expenditures Run Date/Run Time:July 16, 2015/   07:31

Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended June 30, 2015 Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Elapsed = 75%

A B C D E

FY 2015

SOY

Budget

Current EOY 

Forecast

Actuals:

FYTD

Actuals /

SOY Budget

Actuals /

Forecast

Power Business Unit

75 BUREAU OF RECLAMATION  <Note 1 46,806$         39,683$         23,033$        49% 58%

76 CORPS OF ENGINEERS  <Note 1 159,043 135,193 90,140 57% 67%

77 GENERATION CONSERVATION  <Note 2 89,313 89,403 54,057 61% 60%

78 POWER INFORMATION TECHNOLOGY 7,026 7,290 4,058 58% 56%

79 FISH & WILDLIFE  <Note 2 51,807 28,000 13,186 25% 47%

80 TOTAL Power Business Unit 353,995 299,569 184,475 52% 62%

Corporate Business Unit

81 CORPORATE BUSINESS UNIT 23,871 20,829 16,898 71% 81%

82 TOTAL Corporate Business Unit 23,871 20,829 16,898 71% 81%

83 TOTAL BPA Capital Expenditures 1,083,472$ 1,052,260$ 749,237$   69% 71%

< 1 Excludes projects funded by federal appropriations.

< 2 Amounts are reported as regulatory assets and not utility plant

FY 2015FY 2015

This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Proposed Schedule for Slice True-Up Adjustment for Composite Cost 

Pool True-Up Table and Cost Verification Process 

Dates Agenda 

August 4, 2015 Third Quarter Business Review Meeting with customers 

Slice True-Up Adjustment estimate for the Composite Cost Pool and review 

High Level explanation of variances between rate case forecast and Q3 forecast 

Q&A customers for any additional information of line items in the Slice True-Up 

Revisit any questions and data requests that were asked during Q2 as needed 

October 2015 BPA External CPA firm conducting audit for fiscal year end 

Mid-October 2015 Recording the End of Fiscal Year Slice True-Up Adjustment Accrual for the Composite 

Cost Pool in the financial system 

End of October 

2015 

Final audited actual financial data is expected to be available  

November 3 2015 Fourth Quarter Business Review Meeting with customers 

Provide Slice True-Up Adjustment for the Composite Cost Pool (this is the number 

posted in the financial system and is expected to be the final number) 

November 16, 

2015 

Mail notification to Slice Customers of the Slice True-Up Adjustment for the Composite 

Cost Pool 

November 18, 

2015 

BPA to post Composite Cost Pool True-Up Table containing actual values and the Slice 

True-Up Adjustment 

81 
This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Proposed Schedule for Slice True-Up Adjustment for Composite Cost 

Pool True-Up Table and Cost Verification Process 

December 10, 

2015 

Deadline for customers to submit questions about actual line items in the Composite 

Cost Pool True-Up Table with the Slice True-Up Adjustment for inclusion in the Agreed 

Upon Procedures (AUPs) Performed by BPA external CPA firm (customers have 15 

business days following the posting of Composite Cost Pool Table containing actual 

values and the Slice True-Up Adjustment 

December 18, 

2015 

BPA posts a draft list of AUP tasks to be performed (Attachment A does not specify an 

exact date) 

January 5, 2016 Customer comments are due on the list of tasks (The deadline can not exceed 10 days 

from BPA posting) 

January 12, 2016 BPA finalizes list of questions about actual lines items in the Composite Cost Pool True-

Up Table for the AUPs 

January 14, 2016 External auditor to begin the work on the AUP tasks requested by customers 

March 16, 2016 External auditor to complete the AUPs (may have up to 120 calendar days) 

March 23, 2016 Initial Cost Verification Workshop 

April 13,  2016 Customer comment period deadline 

April 20, 2016 Follow-up Cost Verification Workshop 

May 11, 2016 BPA Draft Response on AUP Report and questions/items raised during workshops 

End of May 2016 If customers do not deliver any notice of grievances that are vetted with a third party 

Neutral, BPA will issue a Final Response on the AUP Report 

82 
This information has been made publicly available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 
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AUGUST 2015 QUARTERLY BUSINESS REVIEW 

Composite Cost Pool True-Up Table 

 Q3 FY15 

  Rate Case forecast 

for FY 2015  

  Q3 FY15 - Rate 

Case Difference  

 ($000)  ($000)  ($000) 

1      Operating Expenses

2            Power System Generation Resources

3                 Operating Generation  

4                     COLUMBIA GENERATING STATION (WNP-2)                                                      318,203 338,558$                (20,355)$                 

5                     BUREAU OF RECLAMATION                                                      140,533 143,033$                (2,500)$                   

6                     CORPS OF ENGINEERS                                                      236,378 231,878$                4,500$                    

7                     LONG-TERM CONTRACT GENERATING PROJECTS                                                        26,720 26,620$                  100$                       

8                  Sub-Total                                                      721,834 740,089$                (18,255)$                 

9                 Operating Generation Settlement Payment and Other Payments

10                   COLVILLE GENERATION SETTLEMENT                                                        19,000 21,906$                  (2,906)$                   

11      SPOKANE LEGISLATION PAYMENT                                                                 - -$                           -$                           

12                Sub-Total                                                        19,000 21,906$                  (2,906)$                   

13               Non-Operating Generation

14                   TROJAN DECOMMISSIONING                                                          1,000  $                   1,500  $                     (500)

15                   WNP-1&3 DECOMMISSIONING                                                             410  $                      728  $                     (318)

16                Sub-Total                                                          1,410  $                   2,228  $                     (818)

17               Gross Contracted Power Purchases

18                   PNCA HEADWATER BENEFITS                                                          2,800 3,030$                    (230)$                      

19                   HEDGING/MITIGATION (omit except for those assoc. with augmentation)                                                                 -  $                          -  $                          - 

20     OTHER POWER PURCHASES (omit, except Designated Obligations or Purchases)                                                       (23,982)  $                          -  $                (23,982)

21                Sub-Total                                                       (21,182)  $                   3,030  $                (24,212)

22               Bookout Adjustment to Power Purchases (omit)

23               Augmentation Power Purchases (omit - calculated below)

24                   AUGMENTATION POWER PURCHASES                                                                 -  $                          -  $                          - 

25                Sub-Total                                                                 -  $                          -  $                          - 

26      Exchanges and Settlements

27                   RESIDENTIAL EXCHANGE PROGRAM (REP) (SOY does not include $973K REP admin costs)                                                     200,303  $                202,894  $                  (2,591)

28          REP ADMINISTRATION COSTS ($973K rate case amount is included in row 27 column D)                                                                 -  $                          -  $                          - 

29                   OTHER SETTLEMENTS                                                                 -  $                          -  $                          - 

30                Sub-Total                                                      200,303  $                202,894  $                  (2,591)

31               Renewable Generation

32                   CONTRA EXPENSE for GEP reinvestments                                                                 -  $                     (750)  $                      750 

33                   RENEWABLES (excludes KIII)                                                        30,723  $                  30,150  $                      574 

34                Sub-Total                                                        30,723  $                  29,400  $                   1,324 

35               Generation Conservation

36                   DSM TECHNOLOGY                                                                 -  $                          -  $                          - 

37                   CONSERVATION ACQUISITION                                                        15,172  $                  16,754  $                  (1,582)

38                   LOW INCOME WEATHERIZATION & TRIBAL                                                          5,252  $                   5,252  $                          - 

39                   ENERGY EFFICIENCY DEVELOPMENT                                                          9,120  $                  12,083  $                  (2,963)

40                   LEGACY                                                             605  $                   1,050  $                     (445)

41                   MARKET TRANSFORMATION                                                        13,084  $                  14,180  $                  (1,097)

41b                DR and Smart Grid                                                          1,069  $                          -  $                          - 

42                   CONSERVATION Rate Credit (CRC) -                                                                -$                           -$                           

43                Sub-Total                                                        44,302  $                  49,320  $                  (5,018)

44               Power System Generation Sub-Total                                                      996,390 1,048,866$              (52,476)$                 
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46         Power Non-Generation Operations

47               Power Services System Operations

48                  EFFICIENCIES PROGRAM                                                                 -  $                          -  $                          - 

49                  INFORMATION TECHNOLOGY                                                          5,797  $                   6,735  $                     (938)

50                  GENERATION PROJECT COORDINATION                                                          4,750  $                   6,968  $                  (2,218)

51                  SLICE IMPLEMENTATION                                                             930  $                   1,126  $                     (196)

52                Sub-Total                                                        11,477  $                  14,829  $                  (3,352)

53              Power Services Scheduling  $                          - 

54                  OPERATIONS SCHEDULING                                                          8,466  $                  10,621  $                  (2,156)

55                  OPERATIONS PLANNING                                                          7,940  $                   7,948  $                        (8)

56                Sub-Total                                                        16,405  $                  18,569  $                  (2,164)

57               Power Services Marketing and Business Support

58                  POWER R&D                                                          6,869  $                   5,936  $                      934 

59                  SALES & SUPPORT                                                        18,982  $                  21,339  $                  (2,356)

60                  STRATEGY, FINANCE & RISK MGMT (SOY column C row 60 includes REP support costs)                                                        14,445  $                  19,373  $                  (4,928)

61                  EXECUTIVE AND ADMINISTRATIVE SERVICES                                                          3,274  $                   4,360  $                  (1,086)

62                  CONSERVATION SUPPORT                                                          7,742  $                   9,309  $                  (1,567)

63                Sub-Total                                                        51,313  $                  60,316  $                  (9,003)

64              Power Non-Generation Operations Sub-Total                                                        79,196  $                  93,715  $                (14,519)

65         Power Services Transmission Acquisition and Ancillary Services

66                      TRANSMISSION and ANCILLARY Services - System Obligations                                                        36,989  $                  36,989  $                          - 

67                   3RD PARTY GTA WHEELING                                                        56,442  $                  56,578  $                     (135)

68                   POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS (omit)                                                                 -  $                          -  $                          - 

69                   TRANS ACQ GENERATION INTEGRATION                                                        11,232  $                  11,664  $                     (432)

70                   TELEMETERING/EQUIP REPLACEMT                                                                 -  $                        53  $                       (53)

71               Power Services Trans Acquisition and Ancillary Serv Sub-Total                                                      104,664  $                105,284  $                     (620)

72         Fish and Wildlife/USF&W/PlanningCouncil/Environmental Req

73               BPA Fish and Wildlife

74            Fish & Wildlife                                                      255,003  $                260,000  $                  (4,997)

75               USF&W Lower Snake Hatcheries                                                        31,670  $                  31,670  $                          - 

76               Planning Council                                                        10,784  $                  10,799  $                       (15)

77       Environmental Requirements                                                                 -  $                      300  $                     (300)

78              Fish and Wildlife/USF&W/PlanningCouncil Sub-Total                                                      297,457  $                302,769  $                  (5,312)

79         BPA Internal Support

80        Additional Post-Retirement Contribution                                                        18,819  $                  18,819  $                          - 

81           Agency Services G&A (excludes direct project support)                                                        56,939  $                  57,215  $                     (276)

82              BPA Internal Support Sub-Total                                                        75,758  $                  76,034  $                     (276)

83         Bad Debt Expense                                                                2  $                          -  $                          2 

84         Other Income, Expenses, Adjustments                                                                 -  $                          -  $                          - 

85         Non-Federal Debt Service

86               Energy Northwest Debt Service

87                  COLUMBIA GENERATING STATION DEBT SVC                                                        78,814  $                  80,636  $                  (1,822)

88                  WNP-1 DEBT SVC                                                        40,437  $                184,536  $              (144,099)

89                  WNP-3 DEBT SVC                                                        60,051  $                166,975  $              (106,924)

90                  EN RETIRED DEBT                                                                 -  $                          -  $                          - 

91                  EN LIBOR INTEREST RATE SWAP                                                                 -  $                          -  $                          - 

92                Sub-Total                                                      179,302  $                432,147  $              (252,845)

93               Non-Energy Northwest Debt Service

94                  TROJAN DEBT SVC                                                                 -  $                          -  $                          - 

95                  CONSERVATION DEBT SVC                                                             312  $                      312  $                          - 

96                  COWLITZ FALLS DEBT SVC                                                          7,299  $                   6,890  $                      409 

97                  NORTHERN WASCO DEBT SVC                                                          1,929  $                   1,929  $                          - 

98                Sub-Total                                                          9,540  $                   9,131  $                      409 

99               Non-Federal Debt Service Sub-Total                                                      188,842  $                441,278  $              (252,436)

100       Depreciation 136,000                                                     134,164$                1,836$                    

101       Amortization 91,200                                                       95,117$                  (3,917)$                   

102       Total Operating Expenses                                                    1,969,508  $             2,297,226  $              (327,718)

103  

104       Other Expenses

105              Net Interest Expense $198,508 236,867$                (38,359)$                 

106              LDD 33,626                                                       36,361$                  (2,736)$                   

107              Irrigation Rate Discount Costs 18,816                                                       18,816$                  (0)$                         

108               Sub-Total        250,949                                                     292,044$                (41,095)$                 

109        Total Expenses 2,220,457                                                  2,589,270$              (368,813)$               

110  

 Q3 FY15 

  Rate Case forecast 

for FY 2015  

  Q3 FY15 - Rate 

Case Difference  

 ($000)  ($000)  ($000) 
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111        Revenue Credits

112              Generation Inputs for Ancillary, Control Area, and Other Services Revenues 129,834                                                     112,910$                16,924$                  

113              Downstream Benefits and Pumping Power revenues 17,383                                                       15,394$                  1,989$                    

114              4(h)(10)(c) credit 83,380                                                       92,996$                  (9,616)$                   

115              Colville and Spokane Settlements 4,600                                                         4,600$                    -$                           

116              Energy Efficiency Revenues 9,120                                                         12,083$                  (2,963)$                   

117              Miscellaneous revenues 4,531                                                         3,240$                    1,291$                    

118              Renewable Energy Certificates 1,091                                                         1,107$                    (16)$                       

119              Pre-Subscription Revenues (Big Horn/Hungry Horse) 1,775                                                         1,909$                    (133)$                      

120              Net Revenues from other Designated BPA System Obligations (Upper Baker) 360                                                           446$                       (86)$                       

121              WNP-3 Settlement revenues 30,127                                                       29,163$                  964$                       

122              RSS Revenues 3,028                                                         3,028$                    -$                           

123        Firm Surplus and Secondary Adjustment (from Unused RHWM) 2,383                                                         2,383$                    -$                           

124        Balancing Augmentation Adjustment 4,995                                                         4,995$                    -$                           

125        Transmission Loss Adjustment 28,010                                                       28,010$                  -$                           

126              Tier 2 Rate Adjustment 802                                                           802$                       -$                           

127              NR Revenues 1                                                               1$                          -$                           

128        Total Revenue Credits 321,420                                                     313,066$                8,354$                    

129  

130  Augmentation Costs (not subject to True-Up) 

131  Tier 1 Augmentation Resources (includes Augmentation RSS and Augmentation RSC adders) 12,510                                                       12,510$                  -$                           

132  Augmentation Purchases 94,914                                                       94,914$                  -$                           

133  Total Augmentation Costs 107,424                                                     107,424$                -$                           

134  

135  DSI Revenue Credit

136  Revenues 312 aMW, 312 aMW @ IP rate 97,331                                                       106,510$                (9,179)$                   

137  Total DSI revenues 97,331                                                       106,510$                (9,179)$                   

138  

139  Minimum Required Net Revenue Calculation

140  Principal Payment of Fed Debt for Power 340,461                                                     111,151$                229,310$                

141  Irrigation assistance 52,110                                                       52,110$                  -$                           

142  Depreciation 136,000                                                     134,164$                1,836$                    

143  Amortization 91,200                                                       95,117$                  (3,917)$                   

144  Capitalization Adjustment (45,938)                                                      (45,937)$                 (1)$                         

145  Bond Call Premium/Discount -                                                                -$                           -$                           

146  Non-Federal Interest (Prepay) 14,041                                                       14,041$                  -$                           

147  Prepay Revenue Credits (30,600)                                                      (30,600)$                 -$                           

148  Principal Payment of Fed Debt exceeds non cash expenses 227,868                                                     (3,524)$                   231,392$                

149  Minimum Required Net Revenues 227,868                                                     -$                           227,868$                

150  

151  Annual Composite Cost  Pool (Amounts for each FY) 2,136,998                                                  2,277,118$              (140,120)$               

152  

153  SLICE TRUE-UP ADJUSTMENT CALCULATION FOR COMPOSITE COST POOL

154  TRUE UP AMOUNT (Diff. between actual Comp. Cost Pool and forecast Comp. Cost Pool for applicable FY) (140,120)                                                    

155  Sum of TOCAs 0.9851395                                                 

156  Adjustment of True-Up Amount when actual TOCAs < 100 percent (divide by sum of TOCAs, expressed as a decimal, 100 percent = 1.0) (142,234)                                                    

157  TRUE-UP ADJUSTMENT CHARGE BILLED (26.62752percent) (37,873.358)                                               

 Q3 FY15 

  Rate Case forecast 

for FY 2015  

  Q3 FY15 - Rate 

Case Difference  

 ($000)  ($000)  ($000) 
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Financial Disclosure 

 The information contained in slides 7-17, 24-32, and 70-85 has been made publicly 

available by BPA on July 31, 2015 and contains BPA-approved Financial Information. 

 The information contained in slides 3-5, 18-23, and 33-69 has been made publicly 

available by BPA on July 31, 2015 and does not contain BPA-approved Financial 

Information. 
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